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Carrizo Cane Pilot Project

• Background: Carrizo Cane is an operational issue 
throughout the Rio Grande Valley.  An EIS for removal 
was underway, when this pilot project was proposed to
gain knowledge about removal methods.  A variety of 
“traditional” Methods including mechanical removal, cut
stem and paint, and herbicide application were 
performed on ~265 A (0.9 miles) in Laredo.

• Status: The removal is complete.  Revegetation is 
complete.  Year three (of 5 years) of monitoring 
indicates good regrowth, and low incidence of invasive 
growth

• Cost to Date: $2.250 Million

• Remaining Costs: None

• Schedule: 
o Annual Report 3 by June 2013
o Annual Report 4 by June 2014
o Annual Report 5 by June 2015 – end of project.  

Project could meet Year 5 success criteria as soon 
as this year.

Before

During

After the flood

1 year after flood

4/23/201389
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Biological Control of Carrizo Cane Project
• Background: Carrizo Cane is an operational issue .  

Estimates to remove the cane using “traditional” means 
exceed $176 Million. USDA / Agricultural Research 
Service had been working on biocontrol . DHS S&T 
identified this as a promising technology.  Since then 
the USDA work has been funded by FM&E.   

• Status: Two insects (wasp and scale) have been 
approved for release.  Another is awaiting approval 
(Leaf miner).  USDA has shown the ability to introduce 
the insects, and the insects have shown the ability to 
become established.  Current work is to approve the 
remaining insect; establish numerous release sites for 
the insects; demonstrate that the insects increase 
visibility in an operationally significant manner; and look 
at hybrid methods of “traditional” control coupled with 
biocontrol.

• Cost to Date: $1 Million FY 2010-12; $2.2 Million (2+ 
years)

• Remaining Costs:  

• Schedule:Four new sites summer 2013, New TAG 
Petition 2014 with release of leaf miner thereafter. 
Hybrid results in 2014. visibility results in 2015.  Should 
be self sustaining in  2016. Cane Topped and Inoculated 1 year ago.

90
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IBWC COMMISSIONER EDWARD DRUSINA MEETING 
 

DATE:  Tuesday, March 6, 2012 
TIME:  4:00 p.m. – 4:30 p.m. (30 minutes) 
LOCATION: Commissioner’s Small Conference Room, Room 4.4A 
 
PURPOSE: 

• Informational 
• Purpose is to meet with International Water and Boundary Commission (IBWC) 

Commissioner Edward Drusina to update him on the status of past cooperative efforts 
and fence construction.  

 
ISSUE: 

• The issues to be discussed are U.S. Customs and Border Protection’s (CBP’s) fence 
construction, specifically engineering and the findings of no further technical objections 
for proposed fence segments O-1 through O-3.  

 
INFORMATIONAL HIGHLIGHTS: 

• Engineering: 
o CBP and the Border Patrol Facilities and Tactical Infrastructure Program 

Management Office (BPFTI PMO) follow all of USIBWC’s design criteria and 
obtain USIBWC’s concurrence when it comes to constructing Tactical 
Infrastructure (TI) within the Roosevelt Reservation and the floodplains within 
the Rio Grande and Colorado Rivers.  

• No Further Technical Objections for Proposed Fence Segments O-1 Through O-3:  
o These are three proposed primary pedestrian fence segments in the Rio Grande 

City Station’s Area of Responsibility originally proposed as part of the Pedestrian 
Fence 225 (PF225) Project but never constructed because CBP could not obtain 
USIBWC’s concurrence that the proposed construction would not adversely 
impact the Rio Grande River floodplain (there are no flood protection levees in 
this area).  

o At the request of the Office of Border Patrol, the BPFTI PMO has worked with 
USIBWC since 2007 to identify fence alignments and floodplain modeling 
techniques that would satisfy them that constructing the fence segments would 
have no adverse impacts.  

o On February 15, 2012, we received a letter from IBWC’s Principal Engineer, 
, indicating that they were now satisfied that the three fence 

segments – O-1, O-2, and O-3 – could be built without adversely impacting the 
floodplain.  

o USIBWC’s counterpart in Mexico, Comision Internacional de Limites y Aguas 
(CILA), reportedly does not agree with this determination and will likely file a 
formally objection with the State Department should CBP decide to proceed with 
the construction of the fence segments. It is our understanding that the State 
Department is prepared to support USIBWC’s unilateral decision to allow us to 
proceed should we decide to do so.  
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PROGRAM/SUBJECT MATTER BACKGROUND: 
• Fence alignment within the Border Patrol’s Rio Grande Valley (RGV) Sector required 

compliance with a 1970 Treaty with Mexico which prohibited the construction of any 
works in the floodplain that, in the judgment of the IBWC, may “cause deflection or 
obstruction of the normal flow of the river or its flood flows …” meaning CBP was – in 
many instances – legally prohibited from constructing fence along the river.   

• Segments O-1, O-2, and O-3 – which range through Roma, Rio Grande City, and Los 
Ebanos, Texas –are located at the western end of RGV Sector.  These segments not only 
account for approximately miles of fence, but have also been identified by Border 
Patrol as a requirement since the beginning of the PF225 project.   

• The O-1, O-2, and O-3 segments were included in the April 2008 Secretary of DHS 
waiver of environmental and land management related laws.  However, the 1970 Treaty 
was not included in the waiver.  

• Previous assessments by Border Patrol note that, for the proposed fence to be 
operationally effective, approximately half ) of the fence mileage associated with 
these segments are required to be constructed within the Rio Grande River floodplain due 
to the lack of a levee system in these areas.  CBP has plans for the majority of the 
bollard-style fence to be constructed and installed parallel to the river flow. 

o Evaluations by the Border Patrol have shown that locating these fence segments 
within the floodplain limits would be “inherently valuable” as a means of 
persistent impedance.  

 
PRESS: Closed. 
  
PARTICIPANTS: 
Non-CBP 
Edward Drusina, Commissioner, IBWC 
 
CBP 
 
Coordinated with:  This meeting and related materials have been coordinated with the 
following:   

• , Director, Border Patrol Facilities and Tactical Infrastructure Program 
Management Office (BPFTI PMO) 

 
Prepared by:  , BPFTI PMO, 

 
 

 
 

 

Commented [PS1]: No information provided. 
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IBWC COMMISSIONER EDWARD DRUSINA MEETING 
 

DATE:  Tuesday, March 6, 2012 
TIME:  4:00 p.m. – 4:30 p.m. (30 minutes) 
LOCATION: Commissioner’s Small Conference Room, Room 4.4A 
 
PURPOSE: 

• This meeting is informational in nature. 
• The purpose of the meeting is to discuss the status of current and past cooperative efforts 

involving U.S. Customs and Border Protection (CBP) fence construction with the U.S. 
International Water and Boundary Commission’s (USIBWC) Commissioner, Edward 
Drusina. 

 
ISSUE: 

• The primary items for discussion are current CBP fence construction activity, including 
cooperative CBP/USIBWC efforts, engineering protocols, and the status of fence 
segments O-1 through O-3, as well as CBP’s response to flooding.  

• Additionally, the paper provides specific examples of cooperative efforts between CBP 
and USIBWC, as reported by the Office of Border Patrol (OBP). 
 

INFORMATIONAL HIGHLIGHTS: 
• Fence Construction Status:  

o USIBWC has been particularly helpful in the coordination of logistics with their 
Mexican Counterpart, Comision Internacional de Limites y Aguas (CILA), on the 
recent Nogales and Douglas Fence Replacement Projects.  

o CBP and USIBWC are “jointly” executing several projects, including the Penitas 
Pump Station levee wall and the Hidalgo Port of Entry (POE) floodplain 
protection/levee wall projects, both within the Rio Grande Valley (RGV) Sector.  
Note: CBP issued Inter-Agency Agreements to USIBWC to perform CBP’s 
portion of these projects.  

o CBP follows all of USIBWC’s design criteria and obtains USIBWC’s 
concurrence for construction of Tactical Infrastructure (TI) within the Roosevelt 
Reservation and the floodplains within the Rio Grande and Colorado Rivers.  

o There are three proposed primary pedestrian fence segments (Segments O-1 
Through O-3) in the Rio Grande City Station’s Area of Responsibility that were 
originally proposed as part of the Pedestrian Fence 225 (PF225) Project, but never 
constructed because CBP could not obtain USIBWC’s concurrence that the 
proposed construction would not adversely impact the Rio Grande River 
floodplain, where there are no flood protection levees.  
 At OBP’s request, the Office of Administration’s Facilities Management 

and Engineering (FM&E) Directorate has worked with USIBWC since 
2007 to identify fence alignments and floodplain modeling techniques that 
would satisfy them that constructing the fence segments would have no 
adverse impacts.  

 On February 15, 2012, CBP received a letter from IBWC’s Principal 
Engineer, , indicating that they were now satisfied that the 
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three fence segments could be built without adversely impacting the 
floodplain.  

 CILA reportedly does not agree with this determination and will likely file 
a formal objection with the State Department should CBP decide to 
proceed with construction.  It is our understanding that the State 
Department is prepared to support USIBWC’s unilateral decision to allow 
us to proceed should we decide to do so.  

• Response to Floods: 
o FM&E meets monthly with IBWC to discuss coordination efforts on all Border 

Patrol projects within the Roosevelt Reservation that may impact the floodplains 
of the Rio Grande and Colorado Rivers.  

o USIBWC remains concerned about the primary pedestrian fencing in the 
Lukeville area, which Mexico contends has contributed to flooding at their POE.  
 CBP installed drainage gates in the major washes in this area in 2009, but 

did not open them last year due to border security concerns, which may 
have contributed to a significant flooding event at both the U.S. and 
Mexican POEs.  

 The Tucson Sector

 

USIBWC, with explicit instructions that it not be distributed outside of 
their agency.  CILA recently requested a copy of the SOP via the State 
Department and OBP is currently evaluating the request.  

 Commissioner Drusina may ask CBP to provide a commitment that the 
in the future, prior to major storm events in 

the Lukeville area, given the past flooding events.  
o At IBWC’s request, FM&E also installed a drainage gate east of the DeConcini 

POE in Nogales in 2009, as a result of the collapse of the Morley Tunnel, which 
followed a major flooding event in July 2007.  
 Although FM&E installed the drainage gate, CBP has not yet agreed to 

due to concerns that large quantities of 
trash and debris will likely enter the U.S. from Mexico
CBP does not want to incur the liability associated with cleaning up the 
debris and/or any flooding that may result in downtown Nogales.  

 USIBWC also does not want to accept this liability, nor does the City of 
Nogales (according to USIBWC).   

 All sides are currently at an impasse regarding this issue. 
• Cooperative Efforts of the USIBWC and OBP: 

o The following are examples of OBP’s continued and ongoing collaboration with 
IBWC in the execution of critical boundary placement, silt and vegetation 
removal efforts.  This is not an all inclusive listing, but rather, a representative 
sample of the cooperative efforts of OBP and IBWC. 
 Laredo Sector Headquarters coordinated with IBWC to place US/Mexico 

Boundary Markers on Falcon Lake near Zapata, Texas.  The purpose of 
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this joint effort is to enhance awareness of Falcon Lake visitors as to the 
exact location of the delineated boundary between the United States and 
Mexico. 

 In December 2005, RGV entered into a Memorandum of Agreement with 
IWBC to jointly resurface approximately  of levee road surface 
within the lower Rio Grande Flood Control Project. 

 The Tucson Sector enjoys a mutually beneficial working relationship with 
IBWC on both sides of the border.  IBWC was most recently instrumental 
in helping to expedite processes with CILA and other Mexican 
government entities to remove clutter and illegal squatters from the 
Mexican side of the border, to enable completion of the fence replacement 
projects in Nogales and Douglas.    

 Yuma Sector worked closely with the IBWC in 2009 to coordinate the 
removal of vehicle barriers to provide access to the United States side of 
Morelos Dam for equipment from Mexico to perform work on the silt 
removal project.  After the project was completed, CBP and the IBWC 
worked together to design a post-project footprint for the vehicle barriers 
that provided enhanced security.   

 Subsequent to the completion of the silt removal project at Morelos Dam 
in 2009, the project area was inundated with heavy brush, which provides 
concealment for cross-border incursions and reduces the channel capacity 
during high flow periods.  Yuma Sector has coordinated with the IBWC to 
obtain permission to reduce vegetation to provide agents with an 
unimpeded view of the area and ensure efficient operation of Morelos 
Dam. 

 
PROGRAM/SUBJECT MATTER BACKGROUND: 
• The current cooperation level between CBP and USIBWC is high. 
• Since 2007, CBP has worked closely with USIBWC on all TI and POE projects on the 

Southwest Border. 
• CBP submits design drawings and drainage calculations to USIBWC for their review and 

concurrence.  
• Fence alignment within the RGV Sector required compliance with a 1970 Treaty with 

Mexico that prohibited the construction of any works in the floodplain that, in the judgment 
of the IBWC, may “cause deflection or obstruction of the normal flow of the river or its flood 
flows.”  This meant that CBP was, in many instances, legally prohibited from constructing 
fence along the river.   

• Segments O-1, O-2, and O-3, which range through Roma, Rio Grande City, and Los Ebanos, 
Texas, are located at the western end of the RGV Sector.  These segments not only account 
for approximately  of fence, but have also been identified by OBP as a requirement 
since the beginning of the PF225 project.   

• The O-1, O-2, and O-3 segments were included in the April 2008 DHS Secretary’s waiver of 
environmental and land management-related laws; however, the 1970 Treaty was not 
included in the waiver.  

• Previous OBP assessments note that for the proposed fence to be operationally effective, 
approximately half ) of the fence mileage associated with these segments must be 
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constructed within the Rio Grande River floodplain due to the lack of a levee system in these 
areas.  CBP has plans for the majority of the bollard-style fence to be constructed and 
installed parallel to the river flow.  OBP evaluations have shown that locating these fence 
segments within the floodplain limits would be “inherently valuable” as a means of persistent 
impedance.  

 
PRESS: Closed. 
  
PARTICIPANTS: 
Non-CBP 
Edward Drusina, Commissioner, USIBWC 
 
CBP 
Commissioner Aguilar 
Karl Calvo, Executive Director, OA/FM&E 

, Engineering Lead, OA/FM&E 
 
Coordinated with:  The content in this memo was previously discussed with the Office of 
Border Patrol and the Office of Chief Counsel. 
 
Prepared by:  , OA/FM&E,  
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April 20, 2017

Rio Grande Valley (RGV) Border Wall System 
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RGV Border Wall System Program 
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RGV Border Wall System Program Background

In response to Executive Order (EO) 13767: Border Security and Immigration Enforcement 
Improvements, U.S. Customs and Border Protection (CBP) is beginning the process to acquire 
land and conduct environmental consultation activities for the construction of the border 
wall/enforcement zone. 

Program Justification: EO – Sections 2 & 4
• Sec. 2.  Policy.  It is the policy of the executive branch to:

(a)  secure the southern border of the United States through the immediate construction of a 
physical wall on the southern border, monitored and supported by adequate personnel so as to 
prevent illegal immigration, drug and human trafficking, and acts of terrorism;

• Sec. 4.  Physical Security of the Southern Border of the United States.  The Secretary shall immediately 
take the following steps to obtain complete operational control, as determined by the Secretary, of the 
southern border:

(a)  In accordance with existing law, including the Secure Fence Act and IIRIRA, take all 
appropriate steps to immediately plan, design, and construct a physical wall along the 
southern border, using appropriate materials and technology to most effectively achieve 
complete operational control of the southern border;

(b)  Identify and, to the extent permitted by law, allocate all sources of Federal funds for the 
planning, designing, and constructing of a physical wall along the southern border;

(c)  Project and develop long-term funding requirements for the wall, including preparing 
Congressional budget requests for the current and upcoming fiscal years; 

3
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RGV Border Wall System Program Background
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 WHO? CBP (Border Patrol and Air & Marine Program Management Office – BPAM           
PMO), U.S. Border Patrol (USBP), and U.S. Army Corps of Engineers (USACE) 

 WHAT? Construct approximately  of border/levee wall system in the USBP 
Rio Grande Valley (RGV) Sector

What is a border/levee wall system? A border wall system is a comprehensive 
solution that includes a combination of various types of infrastructure such as 
wall, fence, lighting, enforcement cameras and other related technology, and all-
weather roads, which provide persistent impedance and facilitate the deterrence 
and prevention of successful entries. 

 WHERE?    of levee wall within the McAllen Border Patrol Station (BPS) and 
Weslaco BPS areas of responsibilities (AOR) and  of border 
barrier within the Rio Grande City BPS AOR 

 WHEN? Contract awards starting in FY2017

 WHY? President’s Executive Order and at the direction of the Department of Homeland 
Security (DHS) Secretary John Kelly 
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RGV Border Wall System Project  
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RGV Border Wall System Project Overview 
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Initial RGV Border Wall System/Enforcement Zone Project 

 The first construction project is approximately  of levee wall and border enforcement 
zone within the Weslaco BPS AOR. 

 The project alignment will be on the south toe of the north U.S. International Boundary Water 
Commission (IBWC) levee along maintenance road. 

 The project is to be a hybrid design bid build and design build construction project under the 
USACE’s existing unrestricted horizontal Multiple Award Task Order Contract (MATOC). 

Approach: 

 CBP anticipates completing this project in two phases: 

Phase 1: Construction of a reinforced concrete levee wall with  
foot enforcement zone including vegetation removal,
system, enforcement zone lighting, and a patrol road on the river side of the levee and 
parallel to the levee wall. 

Phase 2: Construction of within the ~  enforcement 
zone. 

What is a border enforcement zone? A border enforcement zone is an engineered system of critical 
enforcement components that include the wall and/or border barriers, lights,

system, and an all-weather road to facilitate proactive and concentrated patrol efforts. This system 
of capabilities runs concurrently with and parallel to the wall throughout the project area. 
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RGV Border Wall System Conceptual Drawing 
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RGV Border Wall System Initial Construction Location 
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RGV Border Wall System Locations
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Project Coordination   
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RGV Border Wall System Project Coordination 
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 Floodplain Issues

 Update Memorandum of Agreement 

 Roles & Responsibilities
 BPAM PMO 

 USACE 

 IBWC 

 Communications Path Forward 
 BPAM PMO points of contact (POC) 

 USBP RGV Sector POCs 

 USACE POCs 

 IBWC POCs 

 Program & project execution communications process 

 Communication with other DHS & CBP components (Science & Technology Directorate, etc.) 

 External requests for information (media, FOIA, Congress, etc.) process
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Follow-Up Questions
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SBI Serial 
ID

Request 
Date Requested By Project/Map 

ID BP Sector USBP Section TI 
Coordinator USACE PM Justification for Change Description of Change Cost Adjustment ($) Schedule Adjustment 

(Days) Notes Approving 
Authority

Signature 
Date

Funds 
Requested Amount Funds Received Funds Sent to 

District
Amount MOD AMOUNT

02-May-08 O-1 RGV
If possible we need to avoid near-future construction already planned by the landowner.  
Moving the access roads will eliminate needed coordination with expected future 
construction ultimately saving time and effort during construction.

Request approval to move the access road to the west side of the
property.  The requested road is shown in the attachment as RGV-RGC

$0.00
Cost variation is not anticipated for this 

proposed change.

0 days
No variance in project 

coordination or construction 
time is expected for this 

proposed change

The proposed change request is acceptable to USBP, IBWC, 
and the affected landowner ).  The 
proposed change requests have been coordinated with the real 
estate team and no additional field work is required for this 
request

03-Jun-08 N/A N/A N/A N/A N/A N/A

12-May-08 O-2 RGV
Limit the number of DT actions on the property.  We have already acquired 
access roads on the property.  This request would simply add another access road 
to the property.

Request approval to delete the access road (shown in red) and add 
the access road as shown on the attached drawing.  Please note that 
the requested access road includes the dotted blue line and the dotted orange 
line as required by the landowner to avoid construction equipment travelling near 
his home.  The requested road is shown in the attachment as Proposed 

$0.00
Cost variation is not anticipated for this 

proposed change.

0 days
No variance in project 

coordination or construction 
time is expected for this 

proposed change

The proposed change request is acceptable to USBP, and the 
affected landowner   The proposed change 

requests have been coordinated with the real estate team and 
no additional field work is required for this request.

19-May-08 N/A N/A N/A N/A N/A N/A

27-May-08 O-3 RGV

Requestor would like us to extend our proposed fence alignment by approximately and 
install a gate.  This extension would physically tie into the existing POE which would remove 

between the end of the current alignment and the POE.  If we do not extend 
our alignment, the requestor is not sure when OFO could
fencing

Request approval to extend the west alignment by approximatel
towards the POE.  Also request to add a 20-foot vehicular gate as required for 
typical POE function.  See attachment for general alignment path.

Expected cost to install of additional 
fence and a 20-foot vehicular gate is 

approximately 

No variance in project 
coordination or construction 

time is expected for this 
proposed change.

The proposed change request is acceptable to the Assistant 
Director of Field Operations ( , the Rio Grande Port 

Director, and Border Patrol.
04-Jun-08

27-May-08 O-3 RGV
Requestor would like us to move our proposed fence alignment to the east as shown on the 
attached drawing.  This newly proposed alignment would have less impact to the requestor’s 
personal property while still meeting Border Patrol’s operation need.

Request approval to relocate a portion of the proposed alignment as shown on 
the attached drawing- new fence alignment shown as blue dashed line.

$0.00
No cost impact.

0 days
No variance in project 

coordination or construction 
time is expected for this 

proposed change

The proposed change request is acceptable to the landowner 
(  and Border Patrol. 03-Jun-08 N/A N/A N/A N/A N/A N/A

05-May-08 O-1, O-2, and 
O-3 RGV

The Corps/SBI has been unsuccessful in obtaining IBWC approval to install the current 
proposed fence types associated with O-1, O-2 and O-3 in the proposed locations, which 
are located within the 100-yr flood plain of the Rio Grande river. As a result, SBI requested 
the Corps to develop a fence design for use exclusively on 
these 3 segments. The new fence design will need to be by CBP prior to major 

after flood waters have SBI intends to have the 
new O&M contractor for RGV be responsible for the
if/when needed. IBWC has conceptual approved the concept but will require a new MOA be 
executed between CBP and IBWC relative to these specific fence segments.

The SBI TI PMO requests the current proposed fence designs for O-1, O-2 and 
O-3 be replaced with the attached tyle fence (see 
attachment).

$TBD but expected to similar cost to current 
approved fence type. TBD days None. 20-Jun-08

12-Aug-08 O-2 RGV

 has suggested an alternate access road location which will alleviate potential 
engineering problems associated with this area.  feels that a more “direct” access 
road leading to the project area would be beneficial to him and all construction phases of the 
project.  This new route would eliminate heavy construction equipment making 
unnecessary/difficult turns in route to the construction site and alleviate possible problems with 

Recommend adjusting the current access road through  property 
to provide construction equipment and everyday farming traffic improved access 
to construction sites.

None. 0 days

The Orange line designates the current proposed fence 
alignment 

The Blue line represents current access road 
location. 

The Green line represents proposed alternate 

09-Sep-08 N/A N/A N/A N/A N/A N/A

26-Sep-08 SBI PMO Office O-1, O-2, and 
O-3 RGV

Based on the 1970 Treaty, IBWC has the authority to make the techincal decision regarding 
disapproval of any construction activitiesin the floodplain and will receive the full support of the 
Department of State (DOS).
The impacts associated with building fence in the associated IBWC floodplains can not 
accurately be quantified due to various un-defineable key variables (see notes below).   The 

Remove projects O-1 through O-3 from the PF225 baseline. N/A [See notes and diagram on original change request.]
06-Oct-08

26-Sep-08

CR TERMINATED/DENIED
CR APPROVED

MOD COMPLETE
FUNDS REQUESTED

PF 225 CHANGE REQUEST LOG
Data Date: 03/31/10

IN PROGRESS 
LEGEND
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(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (6)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (6), (b) (7)(C)(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6), (b) (7)(C)
(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (6)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)
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Work Item:

Work Item:

Work Item:

Work Item:

Work Item:

CON11510-O-11 -Contract for  PF [   (Est Duration: 23-DEC-08 - 19-FEB-10)

CON13190-O-3 - Contract for  PF [   (Est Duration: 04-FEB-10 - 20-APR-10)

CON13400-O-2 -Contract for  PF [   (Est Duration: 09-FEB-10 - 15-MAY-10)

CON13610-O-1 - Contract for  PF [   (Est Duration: 27-JAN-10 - 02-APR-10)

CON13820-O-19 -Contract for  PF [   (Est Duration: 12-JAN-09 - 01-OCT-10)

Obligation No.

Description

DO No. Vendor

 15,117,018.70

 0.00

 0.00

 0.00

 13,556,813.92

 0.00

 0.00

 0.00

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

Subtotal:

Subtotal:

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

NA

NA

NA

NA

NA

NA

NA

NA

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

14

15

16

17

4

10

11

13

15

PF225, O-11, CR186 RELOCATE IRRIGATION 
LINES (LI2340) --- Project No.: 

PF225, O-11 CR186(REV'D), RELOCATE 
IRRIGATION LINE (LI2380) --- Project No.: 

PF225, O-11 CR186(R), RELOCATE 
IRRIGATION LINES (LI2690) --- Project No.: 

PF225, O-11 CR256(R), EROSION 
PROTECTION (LI2700) --- Project No.: 

PF225, O-19A, RGV CONSTR, 
CLINS 8A/8B/9/10 (LI 1160) --- Project No.: 

PF225 O-19, APPR'D CR179 (LI1790) --- 
Project No.: 

PF225, O-19 APPR'D CR 193 (LI1910) --- 
Project No.: 

PF225, 0-19 CR233, REPL DOG KENNEL/SEC 
FENCE (LI2350) --- Project No.: 

PF225 O-19 CR234, FENCE FOUNDATION 
(LI2370) --- Project No.: 

 0.00

 0.00

 0.00

 0.00

 9,193,454.67

 0.00

 0.00

 1,958.17

 0.00

 150,000.00

 50,000.00

 125,000.00

 258,601.00

 12,279,239.00

 50,740.00

 17,250.00

 75,000.00

 97,000.00

 17,500,000.00

 6,117,711.00

 37,810,366.00

 23,363,089.00

Authorized
Budget

FWI:

FWI:

FWI:

FWI:

FWI:

BW11 FOIA CBP 006714

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

DCDD1WC
Cross-Out
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Work Item:

Work Item:

Work Item:

DES5478-Program Management and Oversight-SPA [   (Est Duration: 02-APR-07 - 25-MAR-10)

DES5480-Program Management and Oversight-SPL [   (Est Duration: 02-APR-07 - 25-MAR-10)

DES5481-TI MATOC Solicitation & SSEBs - SWT [   (Est Duration: 02-APR-07 - 25-MAR-10)

Obligation No.

Description

DO No. Vendor

 664,865.51

 989,224.34

 664,865.51

 989,224.34

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

W45XMA80224870 GOVERNMENT ORDERNA F & A OFFICER USAED LOS ANGELES

W45XMA73480415

W45XMA82111848

W45XMA93245426

W45XMA93245429

W45XMA72208007

W45XMA72208009

W45XMA72482159

W45XMA72482161

W45XMA73470303

W45XMA73470305

W45XMA73470312

W45XMA80224870

W45XMA81713281

W45XMA82400775

W45XMA71082129

W45XMA71082131

W45XMA71082134

W45XMA71082136

W45XMA71082139

W45XMA71639183

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

PF225 CONTRACTING SUPPORT - L4P0000

PF225 DESIGN - SPA L4L8L2A

PF225 SPA RFP SPT, L4P0100

PF225, SPA RFP SPT, L4P0200

PF225 CT SUPPORT - L1POOOO

PF225 CT SUPPORT - L1P0200

PF225 DSN PH I IGE - SPL L1L0270

PF225 DSN PH I IGE - SPL L1L027B

PF225 DSN - SPL L1L0270

PF225 PLANNING SUPPORT - PHILLIP ENG 
L1L027B

PF225 DESIGN CONTRACTING SUPPORT - 
L1P0300

PF225 BIDDERS INQUIRY LICENSE DES5480-
PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [143875] --- PROJECT NO.: 143875

PF225-DSN PGM SPT - SPL L1L027B

PF225 SPL DSN, D-2 FLOOD ANALYSIS-
L1L0840

TI MATOC SSEB - SWT CIV DSN (20028710)

TI MATOC SSEB - SWT MIL DSN (20028710)

TI MATOC SSEB - SWT HTRW DSN CTR 
(20028710)

TI MATOC SSEB - SWT ER SPT SEC 
(20028710)

TI MATOC SSEB - SWT CT MIL/HTRW 
(20028710)

TI MATOC SSEB - AF/SFO SEC (20028710)

CONTRACTING DIVISION

ARCHITECTURAL UNIT

CONTRACTING OPERATIONS 
BRANCH

CONTRACTING EXECUTION 
BRANCH

CONTRACTING DIVISION

EAST REGION BRANCH

COST & STRUCTURAL 
ENGINEERING

COST ENGINEERING UNIT

COST & STRUCTURAL 
ENGINEERING

COST ENGINEERING UNIT

WEST REGION BRANCH

COST ENGINEERING UNIT

HYDROLOGY & HYDRAULICS 
SECTION

E&C DIV, DES BR, CIV DES SEC

E&C DIV, DES BR, MILITARY DES

E&C DIV, HTRW DESIGN CENTER

E&C DIV, ER SUPPORT SECTION

CONTR DIV, EXECUTION BRANCH

E&C DIV, ER SUPPORT SECTION

 238,918.67

 3,185.16

 1,255.26

 4,184.61

 98,213.52

 501,359.48

 1,971.68

 7,571.91

 31,676.56

 78,773.84

 182,715.92

 7,250.00

 62,661.51

 17,029.92

 54,376.63

 20,183.18

 85,300.36

 151,018.50

 92,330.87

 50,054.87

L4P0000

L4L8L2A

L4P0100

L4P0200

L1P0000

L1P0200

L1L0270

L1L027B

L1L0270

L1L027B

L1P0300

L1L027B

L1L0840

M5L1FK0

M5L1FP0

M5L1LAA

M5L1LD0

M5P0700

M5L1LD0

 238,918.67

 3,185.16

 1,255.26

 4,184.61

 98,213.52

 501,359.48

 1,971.68

 7,571.91

 31,676.56

 78,773.84

 182,715.92

 7,250.00

 62,661.51

 17,029.92

 54,376.63

 20,183.18

 85,300.36

 151,018.50

 92,330.87

 50,054.87

 1,397,699.06

 1,174,986.51

Authorized
Budget

FWI:

FWI:

FWI:

BW11 FOIA CBP 006715

(b) (6), (b) (7)(C)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (5)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (5)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0139

DACW63-6-08-0242

DACW63-6-08-0242

DACW63-6-08-0162

DACW63-6-08-0184

DACW63-6-08-0296

DACW63-6-08-0263

DACW63-6-08-0295

DACW63-6-08-0253

DACW63-6-08-0253

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81133579

W45XMA81133582

W45XMA81133582

W45XMA81133583

W45XMA81153962

W45XMA81153968

W45XMA81153970

W45XMA81153971

W45XMA81153972

W45XMA81153974

W45XMA81153974

W45XMA81153977

1

1

2

1

1

1

1

1

1

1

2

1

PF225 APPRAISED VALUE PROJ-O-21, SECT-
 $2,500.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
  $26,600.00 --- Project No.:

PF225 TRACT NO. RGV --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 $7,600.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT 3 AND 

  $1,700.00   --- Project

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS  $1,000.00  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS,  

  $1,000.00  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS,  $9,700.00  ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, $4,900.00  --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS,

 $5,500.00  --- 
Project No.: 

ADDITIONAL LAND PAYMENT RGV-MCS
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-

 2,875.00

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 0.00

 3,000.00

 13,000.00

 0.00

 5,500.00

 800.00

 7,000.00

 2,875.00

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 1,750.00

 3,000.00

 13,000.00

 0.00

 5,500.00

 800.00

 7,000.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (5)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0345

DACW63-6-08-0254

DACW63-6-08-0254

DACW63-6-08-0283

DACW63-6-08-0188

DACW63-6-08-0190

DACW63-6-08-0355

DACW63-6-08-0266

DACW63-6-08-0290

DACW63-6-08-0185

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81153978

W45XMA81153978

W45XMA81153983

W45XMA81153996

W45XMA81153998

W45XMA81154000

W45XMA81154004

W45XMA81154007

W45XMA81154016

W45XMA81154018

1

2

1

1

1

1

1

1

1

1

MCS, TRAC , $7,000.00  
 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT

7,100.00   --- 
Project No.: 

ADDITIONAL LAND COST RGV-MCS- ,
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $8,500.00  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT , 1009-E1  $6,400.00

N --- Project No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS, TRACT  $6,950.00  

-- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  
$5,750.00  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-07, SECT-
TRACT-

  $11,200.00  DONNA WATER 
CT NO 1 --- Project No.: 

PF225 APPRAISED VALUE, PROJ-O-07, SECT-
RACT

Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-
$2,900.00  --- Project 
No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS, TRACT $1,000.00 NONE KNOWN

 7,100.00

 2,500.00

 8,500.00

 8,000.00

 6,950.00

 6,150.00

 11,000.00

 18,100.00

 2,900.00

 1,000.00

 7,100.00

 2,500.00

 8,500.00

 8,000.00

 6,950.00

 6,150.00

 11,000.00

 18,100.00

 2,900.00

 1,000.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0181

DACW63-6-08-0304

DACW63-6-08-0122

DACW63-6-08-0256

DACW63-6-08-0191

DACW63-6-08-0187

DACW63-6-08-0062

DACW63-6-08-0279

DACW63-6-08-0279

DACW63-6-08-0261

DACW63-6-08-0178

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81154019

W45XMA81154020

W45XMA81154023

W45XMA81154027

W45XMA81154040

W45XMA81154110

W45XMA81164271

W45XMA81164271

W45XMA81164298

W45XMA81164307

1

1

1

1

1

1

1

2

1

1

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT- $10,600.00  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  $8,800.00 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT $9,100.00  -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT- , 1003-E1, 1003-E2, 1003-
E4  $8,400.00  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT

$6,700.00   --- 
Project No.: 

PF225 APPRAISAL VALUE PROJ-O-18, SECT-
TRACT  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT  --- Project 

No.: 

FINAL DT AND INTEREST OWED TRACT
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT

 --- Project No.: 

 13,100.00

 8,800.00

 9,100.00

 10,000.00

 7,705.00

 9,400.00

 13,500.00

 25,011.02

 22,100.00

 8,000.00

 13,100.00

 8,800.00

 9,100.00

 10,000.00

 7,705.00

 9,400.00

 13,500.00

 25,011.02

 22,100.00

 8,000.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006718

(b) (6), (b) (7)(C)

(b) (5)

(b) (6)

(b) (6) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6)

(b) (6) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0241

DACW63-6-08-0225

DACW63-6-08-0244

DACW63-6-08-0239

DACW63-6-08-0077

DACW63-6-08-0027

DACW63-6-08-0252

DACW63-6-08-0079

DACW63-6-08-0224

DACW63-6-08-0125

DACW63-6-08-0179

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81164310

W45XMA81164311

W45XMA81164313

W45XMA81164314

W45XMA81174370

W45XMA81174371

W45XMA81174372

W45XMA81174373

W45XMA81174374

W45XMA81174375

W45XMA81174376

W45XMA81174377

1

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-   --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
 TRACT  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT RIO GRANDE SCHOOL 
DISTRICT --- Project No.: 

PF225 APPRAISED VALUE PROJ-0-15, SECT-
 TRACT  
 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRAC  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-

 0.00

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

 24,100.00

 7,400.00

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

 24,100.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (5)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0202

DACW63-6-08-0182

DACW63-6-08-0189

DACW63-6-08-0186

DACW63-6-08-0199

DACW63-6-08-0309

DACW63-6-08-0309

DACW63-6-08-0236

DACW63-6-08-0379

DACW63-6-08-0235

DACW63-6-08-0235

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81174378

W45XMA81174379

W45XMA81174380

W45XMA81174381

W45XMA81174382

W45XMA81174382

W45XMA81174383

W45XMA81174383

W45XMA81174384

W45XMA81174386

W45XMA81174386

1

1

1

1

1

2

1

3

1

1

2

RGC, TRACT MV RIO GRANDE CITY LP 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-022, SECT-
RGC, TRACT  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT

--- Project No.: 

OFFER TO SELL TRACT RGV
INCREASED AMOUNT --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT 2, 

 --
- Project No.: 

OFFER TO SELL TRACT RGV-RGC - 
Project No.: 

OFFER TO SELL TRACT RGV-RGC-
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT

-- Project No.: 

RGV-RGC ADDITION TO NEGOTIATED 
PRICE --- Project No.: 

 21,000.00

 10,000.00

 8,500.00

 10,500.00

 0.00

 0.00

 2,000.00

 0.00

 0.00

 0.00

 39,600.00

 21,000.00

 10,000.00

 8,500.00

 10,500.00

 39,700.00

 40,300.00

 21,200.00

 8,800.00

 0.00

 8,400.00

 39,600.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006720

(b) (6), (b) (7)(C)

(b) (5)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0203

DACW63-6-08-0100

DACW63-6-08-0223

DACW63-6-08-0104

DACW63-6-08-0173

DACW63-6-08-0110

DACW63-6-08-0274

DACW63-6-08-0111

DACW63-6-08-0146

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81174387

W45XMA81225371

W45XMA81225460

W45XMA81225468

W45XMA81225511

W45XMA81225590

W45XMA81225610

W45XMA81225630

W45XMA81225631

W45XMA81225632

W45XMA81225633

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-21, SECT-
TRACT  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
 TRACT  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
TRACT-  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT-

 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, TRACT-
) --- Project 

No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT  

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT  

 --- Project No.: 

 20,900.00

 8,500.00

 0.00

 1,000.00

 5,200.00

 8,200.00

 8,100.00

 12,000.00

 8,050.00

 6,500.00

 7,900.00

 20,900.00

 8,500.00

 0.00

 1,000.00

 5,200.00

 8,200.00

 8,100.00

 12,000.00

 8,050.00

 6,500.00

 7,900.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006721

(b) (6), (b) (7)(C)

(b) (5)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0288

DACW63-6-08-0280

DACW63-6-08-0319

DACW63-6-08-0365

DACW63-6-08-0366

DACW63-6-08-0170

DACW63-6-08-0318

DACW63-6-09-0041

DACW63-6-09-0042

DACW63-6-09-0043

DACW63-6-09-0044

DACW63-6-08-0209

DACW63-6-08-0237

DACW63-6-08-0119

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL, PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

.

CLERK UNITED STATES DISTRICT COURT FOR THE

CITIFINANCIAL

REGIONAL MEDICAL CENTER

CLERK UNITED STATES DISTRICT COURT FOR THE

CITY OF DEL RIO

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81255878

W45XMA81255879

W45XMA81255880

W45XMA81255881

W45XMA81255882

W45XMA81255883

W45XMA81255884

W45XMA81255885

W45XMA81265927

W45XMA81265979

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ- ECT-
TRACT

--- Project No.: 

PF225 APPRAISED VALUE PROJ SECT-
TRACT-  

Project No.: 

PF225 APPRAISED VALUE PROJ SECT-
 TRACT-

-- Project No.: 

PF225 APPRAISED VALUE PRO  SECT-
RACT

-- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
TRACT- GM 

HARLINGEN IRRIGATION DIST# 1 (CAMERON
CO #1) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
 TRACT-

Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT  

RRIGATION DIST#1 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
TRACT

- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT
UNKNOWN OWNER --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT

 215,000.00

 275,000.00

 1,200,000.00

 450,000.00

 0.00

 15,000.00

 0.00

 8,000.00

 1,000.00

 8,100.00

 215,000.00

 275,000.00

 1,200,000.00

 450,000.00

 0.00

 15,000.00

 0.00

 8,000.00

 1,000.00

 8,100.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0255

DACW63-6-08-0127

DACW63-6-08-0124

DACW63-6-08-0193

DACW63-6-08-0258

DACW63-6-08-0258

DACW63-6-08-0339

DACW63-6-08-0201

DACW63-6-08-0250

DACW63-6-08-0334

DACW63-6-08-0126

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81296545

W45XMA81296548

W45XMA81296549

W45XMA81296552

W45XMA81296552

W45XMA81296559

W45XMA81296560

W45XMA81296561

W45XMA81296562

W45XMA81296578

W45XMA81296701

1

1

1

1

2

1

1

1

1

1

1

Project No.: 

PF225 APPRAISED VALUE PROJ-O-17, SECT-
TRACT- -- Project 

No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT NKNOWN OWNER --- 
Project No.: 

PF225 APPRAISED VALUE PROJ  SECT-
TRACT

Project No.: 

PF225 APPRAISED VALUE PROJ-O-19, SECT-
 TRACT

Project No.: 

ADDITIONAL NEGOTIATED SETTLEMENT RGV-
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
 TRACT- AND 

-- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-
UNKNOWN OWNER --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
 TRACT

 8,400.00

 4,200.00

 275,000.00

 22,700.00

 22,700.00

 0.00

 0.00

 12,000.00

 15,000.00

 1,000.00

 1,150.00

 8,400.00

 4,200.00

 275,000.00

 22,700.00

 22,700.00

 18,100.00

 9,500.00

 12,000.00

 15,000.00

 1,000.00

 1,150.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0148

DACW63-6-08-0148

DACW63-6-08-0229

DACW63-6-08-0136

DACW63-6-08-0297

DACW63-6-08-0332

DACW63-6-08-0332

DACW63-6-08-0212

DACW63-6-08-0183

W45XMA81336999

W45XMA81336999

OFFER TO SELL PF 225 PROJECT

OFFER TO SELL PF 225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81296701

W45XMA81306784

W45XMA81326968

W45XMA81336978

W45XMA81336980

W45XMA81336980

W45XMA81336981

W45XMA81336983

W45XMA81336999

W45XMA81336999

2

1

1

1

1

2

1

1

1

2

 --- Project No.: 

ADDITIONAL PURCHASE PRICE RGV
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT (STARR-
CAMARGO BRIDGE CO) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
 TRACT (ET 

AL) --- Project No.: 

PF225 APPRAISED VALUE COMBINED 
PACKAGES: (SECT  TRACT- , (SECT-

 TRACTS --- 
Project No.: 

PF225 APPRAISED VALUE COMBINED TRACTS:
RGV  RGV

RGV
CITY OF
CITY MGR --- Project No.: 

ADDL SETTLEMENT RGV --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT- . 

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-
Project No.: 

REIMBURSEMENT OF DAMAGES -
PROGRESO, TX --- Project No.: 

CHECK FEE .17% --- Project No.: 

 1,850.00

 11,100.00

 1,200.00

 85,000.00

 123,100.00

 30,500.00

 2,500.00

 1,000.00

 889.50

 15.12

 1,850.00

 11,100.00

 1,200.00

 85,000.00

 123,100.00

 30,500.00

 2,500.00

 1,000.00

 889.50

 15.12

Authorized
Budget

FWI:

BW11 FOIA CBP 006724

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6) (b) (6)
(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6) (b) (6)
(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Page 110 of 206

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0141

DACW63-6-08-0248

DACW63-6-08-0243

DACW63-6-08-0336

DACW63-6-08-0338

DACW63-6-08-0220

DACW63-6-08-0303

DACW63-6-08-0217

DACW63-6-08-0371

DACW63-6-08-0305

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81347281

W45XMA81357411

W45XMA81357412

W45XMA81357481

W45XMA81357520

W45XMA81367597

W45XMA81367605

W45XMA81367609

W45XMA81367687

W45XMA81387740

W45XMA81387741

W45XMA81387742

1

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-15, SECT-
 TRACT  UNKNOWN OWNER --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-17, SECT-
 TRACT-  

(ET UX) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT-

Project No.: 

PF225 APPRAISED VALUE PROJ-O-06, SECT-
TRACTS-4  

HIDALGO COUNTY WATER 
DISTRICT #3 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-04, SECT-
 

 HIDALGO COUNTY 
WATER AND IMPROVEMENT DISTRICT #1 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-04, SECT-
TRACT  

- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC,  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACTS-

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- 
Project No.: 

LAND ACQUISTION TRACT RGV  
Project No.: 

PURCHASE LAND TRACT RGV 4000 PF 
225 PROJECT --- Project No.: 

LAND ACQUISITION RGV  
 Project No.: 

 4,750.00

 1,650.00

 16,244.38

 24,300.00

 14,000.00

 0.00

 18,500.00

 19,800.00

 26,000.00

 6,100.00

 0.00

 39,700.00

 4,750.00

 1,650.00

 16,244.38

 24,300.00

 14,000.00

 0.00

 18,500.00

 19,800.00

 26,000.00

 6,100.00

 0.00

 39,700.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006725

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0352

DACW63-6-08-0230

DACW63-6-08-0347

DACW63-6-08-0340

DACW63-6-08-0356

DACW63-6-08-0287

DACW63-6-08-0264

DACW63-6-08-0363

DACW63-6-08-0364

DACW63-6-08-0249

DACW63-6-08-0307

OFFER TO SELL PF225 PROEJCT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81407860

W45XMA81418014

W45XMA81418054

W45XMA81448685

W45XMA81448686

W45XMA81509137

W45XMA81509330

W45XMA81529556

W45XMA81529557

W45XMA81529558

W45XMA81529559

2

1

1

1

1

1

1

2

1

1

1

PROJ 0-11; SECT:HR; TRACT:  FINAL 
JUDGEMENT FOR SETTLEMENT TEXAS PARKS 
AND WILDLIFE $75,100.00 (TOTAL 
SETTLEMENT: $105,000.00) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
 TRACT

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-21, SECT-
TRACT NATURE CONSERVANCY --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACTS-  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-09, SECT-
TRACTS  

Project No.: 

LND1500-SWF - RE LAND ACQUISITION 
COSTS - 1001 --- Project No.: 

PURCHASE TRACT  --- Project 
No.: 

OFFER TO SELL TRACT RGV-RGC- --- 
Project No.: 

OFFER TO SELL TRACT RGV  --- 
Project No.: 

 75,100.00

 17,000.00

 114,000.00

 18,000.00

 2,500.00

 13,200.00

 24,600.00

 282,750.00

 40,590.00

 1,000.00

 9,300.00

 75,100.00

 17,000.00

 114,000.00

 18,000.00

 2,500.00

 13,200.00

 24,600.00

 282,750.00

 40,590.00

 1,000.00

 9,300.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006726

(b) (6), (b) (7)(C)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0323

DACW63-6-08-0354

DACW63-6-08-0310

DACW63-6-08-0298

DACW63-6-08-0320

DACW63-6-08-0357

DACW63-6-08-0321

DACW63-6-08-0342

DACW63-6-08-0335

DACW63-6-08-0322

DACW63-6-08-0300

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

DACW63-6-08-0321

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81539580

W45XMA81539598

W45XMA81549681

W45XMA81560331

W45XMA81631793

W45XMA81632020

W45XMA81632021

W45XMA81632023

W45XMA81632030

W45XMA81632040

W45XMA81632041

W45XMA81642207

W45XMA81753606

W45XMA81753626

1

1

1

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- ESTATE OF 

-- Project 
No.: 

OFFER TO SELL TRACT RGV-RGC-  
 Project No.: 

OFFER TO SELL TRACT RGV-
- Project No.: 

OFFER TO SELL TRACT RGV
-- Project No.: 

OFFER TO SELL TRACT RGV 3  
Project No.: 

OFFER TO SELL TRACT RGV-RGC- .27 
ACRES --- Project No.: 

OFFER TO SELL TRACT RGV-RGC-  
Project No.: 

OFFER TO SELL RGV-RGC- --- Project 
No.: 

OFFER TO SELL RGV - --- Project 
No.: 

LND1500-SWF - RE Land Acquisition Costs 
[  --- Project No.: 

OFFER TO SELL RGV-RGC  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- UNKNOWN OWNER --- 
Project No.: 

PF225 PROJ  SECT

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-10, SECT-

 25,700.00

 0.00

 1,300.00

 40,000.00

 5,600.00

 5,000.00

 3,500.00

 4,000.00

 2,000.00

 4,500.00

 3,100.00

 3,300.00

 0.00

 0.00

 25,700.00

 0.00

 20,600.00

 40,000.00

 5,600.00

 5,000.00

 3,500.00

 4,000.00

 2,000.00

 4,500.00

 3,100.00

 3,300.00

 0.00

 0.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0353

DACW63-6-08-0369

DACW63-6-08-0337

DACW63-6-08-0350

DACW63-6-08-0373

DACW63-6-08-0348

DACW63-6-08-0349

DACW63-6-08-0351

DACW63-6-08-0389

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81753680

W45XMA81763804

W45XMA81774096

W45XMA81774098

W45XMA81784356

W45XMA81927440

W45XMA81989076

W45XMA81999378

W45XMA82009598

W45XMA82111475

W45XMA82111475

1

1

1

1

1

1

1

1

1

1

2

TRACTS-
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-19, SECT-
TRACTS-

TRUSTEE --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-10, SECT-
. 

TAX ASSESSOR/COLLECTOR, 
HIDALGO & CAMERON COUNTIES WATER 
CONTROL & IMPROVEMENT DIST. #9 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-20, SECT-
TRACTS-  

CITY MGR CITY OF  ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-09, SECT-
 TRACTS-

 REGISTERED AGENT FOR
FAMILY, LIMITED PARTNERSHIP --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, . 

-- Project No.: 

OFFER TO SELL RGV-RGC-  --- Project 
No.: 

PF225 PROJECT 0-14 TRACT RGV  
LAND PAYMENT [  --- Project No.: 

PF225, PROJECT 0-14 TRACT  
AND PAYMENT --- Project No.: 

OFFER TO SELL TRACT RGV --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
TRACT-

--- Project No.: 

OFFER TO SELL TRACT RGV-  
Project No.: 

 233,000.00

 48,500.00

 0.00

 14,580.00

 0.00

 8,600.00

 0.00

 10,300.00

 7,700.00

 0.00

 60,000.00

 233,000.00

 48,500.00

 0.00

 14,580.00

 2,400.00

 8,600.00

 5,600.00

 10,300.00

 7,700.00

 43,600.00

 76,400.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006728

(b) (6), (b) (7)(C)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6) (b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E) (b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6) (b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E) (b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 12-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-09-0137

DACW63-6-09-0185

DACW63-6-08-0367

DACW63-6-08-0376

DACW63-6-08-0381

DACW63-6-09-0036

DACW63-6-09-0037

DACW63-6-09-0040

DACW63-6-09-0039

DACW63-6-09-0038

W45XMA82569389

W45XMA82674649

OFFER TO SALE PF225 PROJECT

DECLARATION OF TAKING PF226

OFFER TO SELL

RELOCATION ASSISTANCE PAYMENT

OFFER TO SELL PF225 PROJECT

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK, UNITED STATES DISTRICT COURT

CARROLL'S INSPECTORS

CLERK, US DISTRICT COURT

W45XMA82173335

W45XMA82324362

W45XMA82475182

W45XMA82527727

W45XMA82538269

W45XMA82538271

W45XMA82538275

W45XMA82538275

W45XMA82538275

W45XMA82569389

W45XMA82674649

4

1

1

1

1

1

1

3

4

1

1

DT CITY OF -- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- UNKNOWN OWNER --- 
Project No.: 

RELOCATION ASSISTANCE - -- 
Project No.: 

PF225 APPRAISED VALUE PROJ-0-14, SECT-
TRACT

($40,000.00) --- Project No.: 

RELO ASSISTANCE,
-- Project No.: 

RELO ASSISTANCE,
100 --- Project No.: 

RELO ASSISTANCE ,  
 --- Project No.: 

RELO ASSISTANCE, ,  
--- Project No.: 

RELO ASSISTANCE,   
 --- Project No.: 

PROFESSIONAL HOME INSPECTION OF 
REPLACEMENT HOMES UNDER PL 91-646, 
RELOCATION ASSISTANCE, 

 

-- PROJECT NO.: 

ADDITIONAL FUNDS NEED FOR ACQUISITION 
OF TRACT RGV-  BORDER FENCE 
PROJECT --- Project No.: 

 172,000.00

 0.00

 630,000.00

 40,000.00

 99,976.50

 84,477.93

 64,506.25

 50,926.50

 42,307.40

 750.00

 900.00

 172,000.00

 3,300.00

 630,000.00

 40,000.00

 99,976.50

 84,477.93

 64,506.25

 50,926.50

 42,307.40

 750.00

 900.00

Authorized
Budget

3571JDFWI:

BW11 FOIA CBP 006729

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
01/13/10 (16:19)

Internal use only

PM: 

Page 140 of 206

7K158B

Work Item:

Work Item:

LND2023-Title - SPL [   (Est Duration: 01-NOV-07 - 17-MAR-10)

LND2030-Survey - SWF [   (Est Duration: 01-MAR-08 - 17-MAR-10)

Obligation No.

Description

DO No. Vendor

 70,000.00  22,400.00

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

W9126G-07-D-0012

W9126G-04-D-0014

W9126G-04-D-0014

W912BV-06-D-1002

W9126G-07-D-0012

W9126G-07-D-0012

W9126G-07-D-0009

W9126G-07-D-0009

W9126G-07-D-0009

W9126G-04-D-0014

W9126G-07-D-0010

DEL RIO MEETS AND BOUNDS

STAKEOUT AND DEED PLOTTINGS

STAKEOUT AND DEED PLOTTINGS

FENCE STAKEOUT

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

METES AND BOUNDS CAMERON CTY

RIO GRANDE VALLEY FENCE SURVEY

0002

0063

0063

DY01

0009

0009

0030

0030

0030

0071

0029

PRIME ENGINEERING AND ARCHITECTURE INC

LANDTECH CONSULTANTS, INC.

LANDTECH CONSULTANTS, INC.

WILSON & COMPANY, INC

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING AND ARCHITECTURE INC

MICHAEL BAKER JR.

MICHAEL BAKER JR.

MICHAEL BAKER JR.

LANDTECH CONSULTANTS, INC.

HDR ARCHITECTURE, INC.

W45XMA73460026

W45XMA80164097

W45XMA80164097

W45XMA80296040

W45XMA81082767

W45XMA81082767

W45XMA81082872

W45XMA81082872

W45XMA81082872

W45XMA81082872

W45XMA81082896

W45XMA81418071

1

1

2

1

1

2

1

2

3

4

1

1

PF225-REAL ESTATE METES/BOUNDS SURVEY
CONTRACT

SURVEY STAKING PF225 --- Project No.: 

SURVEY STAKING PF225 --- Project No.: 

EAGLE PASS STAKEOUT SURVEY --- Project 
No.: 

IGE AMOUNT TO SURVEY RGV AREAS 10-12 &
18 --- Project No.: 

INCREASE TO W9126G-07-D-0012, TASK 
ORDER #0009 --- Project No.: 

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7 
&4 LND2030-SURVEY - SWF [  --- 
Project No.: 

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7 
&4 LND2030-SURVEY - SWF [  --- 
PROJECT NO.: 

MOD TO BAKER TASK ORDER --- Project No.: 

MOD IGE TO SURVEY RGV AREA P/O 17, 21, 
20, 7 &4 LND2030-SURVEY - SWF [  --
- PROJECT NO.:  --- Project No.: 

IGE TO SURVEY RGV AREAS 13 & 19 --- 
Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- Project No.: 

 178,251.92

 336,997.23

 40,938.06

 257,944.40

 524,973.32

 44,495.36

 2,074,113.14

 276,108.90

 191,548.40

 0.00

 297,151.13

 3,501,683.71

 178,251.92

 336,997.23

 40,938.06

 257,944.40

 524,973.32

 44,495.36

 2,074,113.14

 276,108.90

 239,069.74

 0.00

 297,151.13

 3,501,683.71

 70,000.00

Authorized
Budget

FWI:

FWI:

BW11 FOIA CBP 006730

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
01/13/10 (16:19)

Internal use only

PM: 

Page 141 of 206

Work Item:

Work Item:

Work Item:

Work Item:

Work Item:

LND2030-Survey - SWF [   (Est Duration: 01-MAR-08 - 17-MAR-10)

LND2032-Survey - SPA [   (Est Duration: 03-MAR-08 - 17-MAR-10)

LND2034-Survey - SPK [   (Est Duration: 03-MAR-08 - 17-MAR-10)

LND2036-Survey - SPL [   (Est Duration: 03-MAR-08 - 17-MAR-10)

LND3000-Real Estate Project Management-SWF   W9126 [   (Est Duration: 02-APR-07 - 25-MAR-10)

Obligation No.

Description

DO No. Vendor

 8,412,026.30

 0.00

 0.00

 0.00

 7,938,997.78

 0.00

 0.00

 0.00

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

Subtotal:

Subtotal:

W9126G-07-D-0010

W9126G-07-D-0010

W9126G-07-D-0009

W9126G-07-D-0012

W45XMA83474056

W45XMA83474056

W912PP-09-D-0013

W9126G-10-P-0043

RIO GRANDE VALLEY FENCE SURVEY

RIO GRANDE VALLEY FENCE SURVEY

ARCHITECT ENGINEER SERVICES

METES/BOUNDS SURVEY

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

FUNDING FOR TEMP SRVCS RE

0029

0029

0030

0012

NA

NA

DY01

NA

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

MICHAEL BAKER JR.

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING & ARCHITECTURE, INC.

PRIME ENGINEERING & ARCHITECTURE, INC.

WILSON AND COMPANY, INC ENGINEERS

CONTRACT CONSULTANTS, LLC

W45XMA81418071

W45XMA81418071

W45XMA81418074

W45XMA82101322

W45XMA83474056

W45XMA83474056

W45XMA92525600

W45XMA00069300

2

3

1

1

1

2

1

1

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- PROJECT NO.:  --- Project 
No.: 

SURVEY RGV AREA   
PROPERTY, RGV (BAKER) --- 
Project No.: 

PF225 METES/BOUNDS SURVEY ---
Project No.: 

URGENT SURVEY MOD ON 2 TRACTS (RGV-
1006 & -1009) --- Project No.: 

CHECK FEE/URGENT SURVEY MOD ON 2 
TRACTS (RGV-  --- Project 
No.: 

METES & BOUNDS SURVEYS; 
CAMERON,HIDALGO,STARR

COUNTIES --- 
Project No.: 

RATIFICATION COSTS FOR  --- 
Project No.: 

 35,274.15

 41,721.29

 11,064.72

 42,311.03

 1,700.00

 28.91

 82,692.11

 0.00

 50,398.53

 41,721.29

 11,064.72

 44,311.03

 1,700.00

 28.91

 491,074.91

 15,229.63ADV&ASTSVC

 10,000,000.02

 100,000.00

 200,000.00

 100,000.00

Authorized
Budget

FWI:

FWI:

FWI:

FWI:

FWI:

BW11 FOIA CBP 006731

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out

DCDD1WC
Sticky Note
None set by DCDD1WC

DCDD1WC
Sticky Note
MigrationNone set by DCDD1WC

DCDD1WC
Sticky Note
Unmarked set by DCDD1WC



Detail Report for P2 Project PF-225
01/27/10 (14:30)

Internal use only

PM: 

Page 14 of 207

Work Item:

Work Item:

Work Item:

Work Item:

Work Item:

CON11510-O-11 -Contract for  PF [   (Est Duration: 23-DEC-08 - 04-MAR-10)

CON13190-O-3 - Contract for  miles PF [   (Est Duration: 14-FEB-10 - 30-APR-10)

CON13400-O-2 -Contract for  miles PF [   (Est Duration: 20-FEB-10 - 26-MAY-10)

CON13610-O-1 - Contract for  miles PF [   (Est Duration: 06-FEB-10 - 12-APR-10)

CON13820-O-19 -Contract for  miles PF [   (Est Duration: 12-JAN-09 - 14-OCT-10)

Obligation No.

Description

DO No. Vendor

 15,117,018.70

 0.00

 0.00

 0.00

 13,556,813.92

 0.00

 0.00

 0.00

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

Subtotal:

Subtotal:

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

NA

NA

NA

NA

NA

NA

NA

NA

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82736380

7

10

11

13

14

15

16

17

4

PF225, O-11 CR209 (LI2030) --- Project No.: 

PF225, O-11, APPR'D CR208 (LI2190) --- 
Project No.: 

PF225, O-11 APPR'D CR212 (LI2210) --- 
Project No.: 

PF225, O-11 CR224, STANDBY COSTS 
(LI2270) --- Project No.: 

PF225, O-11, CR186 RELOCATE IRRIGATION 
LINES (LI2340) --- Project No.: 

PF225, O-11 CR186(REV'D), RELOCATE 
IRRIGATION LINE (LI2380) --- Project No.: 

PF225, O-11 CR186(R), RELOCATE 
IRRIGATION LINES (LI2690) --- Project No.: 

PF225, O-11 CR256(R), EROSION 
PROTECTION (LI2700) --- Project No.: 

PF225, O-19A, RGV 3(2026-6) CONSTR, 
CLINS 8A/8B/9/10 (LI 1160) --- Project No.: 

 0.00

 0.00

 0.00

 202,624.36

 0.00

 0.00

 0.00

 0.00

 9,193,454.67

 55,659.70

 60,000.00

 100,000.00

 916,758.00

 150,000.00

 50,000.00

 125,000.00

 258,601.00

 12,279,239.00

 17,500,000.00

 6,117,711.00

 37,810,366.00

 23,363,089.00

Authorized
Budget

FWI:

FWI:

FWI:

FWI:

FWI:

BW11 FOIA CBP 006732

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)



Detail Report for P2 Project PF-225
01/27/10 (14:30)

Internal use only

PM: 

Page 49 of 207

14K0H6

Work Item:

Work Item:

DES5478-Program Management and Oversight-SPA [   (Est Duration: 02-APR-07 - 07-APR-10)

DES5480-Program Management and Oversight-SPL [   (Est Duration: 02-APR-07 - 07-APR-10)

Obligation No.

Description

DO No. Vendor

 669,684.67  669,684.67

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

W45XMA72554052

W45XMA72554052

W45XMA80224870

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

NA

NA

NA

USAED, ALBUQUERQUE

USAED, ALBUQUERQUE

F & A OFFICER USAED LOS ANGELES

W45XMA72126514

W45XMA72289259

W45XMA72289264

W45XMA72554052

W45XMA72554052

W45XMA73480411

W45XMA73480413

W45XMA73480415

W45XMA82111848

W45XMA93245426

W45XMA93245429

W45XMA72208007

W45XMA72208009

W45XMA72482159

W45XMA72482161

W45XMA73470303

W45XMA73470305

W45XMA73470312

W45XMA80224870

W45XMA81713281

W45XMA82400775

1

1

1

1

2

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

PF225 PRELIM DSN PH SPT - SPA HTRW UNIT

PF225 LEGAL REVIEW OF PHASE 1 RFP'S - 
SPA OC

PF225 SPA DSN, L4L8L2D

PF225 - SPA POSTAGE/PRINTING --- Project 
No.: 

PF225 DSN - SPA DA INTERN LABOR - 
WKBOTHFED --- Project No.: 

PF225 PRELIM DSN PH SPT - L4H0520

PF225 PRELIM DSN PH SPT - L4L8L10

PF225 CONTRACTING SUPPORT - L4P0000

PF225 DESIGN - SPA L4L8L2A

PF225 SPA RFP SPT, L4P0100

PF225, SPA RFP SPT, L4P0200

PF225 CT SUPPORT - L1POOOO

PF225 CT SUPPORT - L1P0200

PF225 DSN PH I IGE - SPL L1L0270

PF225 DSN PH I IGE - SPL L1L027B

PF225 DSN - SPL L1L0270

PF225 PLANNING SUPPORT - PHILLIP ENG 
L1L027B

PF225 DESIGN CONTRACTING SUPPORT - 
L1P0300

PF225 BIDDERS INQUIRY LICENSE DES5480-
PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [  --- PROJECT NO.: 143875

PF225-DSN PGM SPT - SPL L1L027B

PF225 SPL DSN, D-2 FLOOD ANALYSIS-

ENVIRONMENTAL ENGINEERING 
SEC

OFFICE OF COUNSEL

STRUCTURAL UNIT

HYDROLOGY AND HYDRAULICS 
SECT

COST ENGINEERING BRANCH

CONTRACTING DIVISION

ARCHITECTURAL UNIT

CONTRACTING OPERATIONS 
BRANCH

CONTRACTING EXECUTION 
BRANCH

CONTRACTING DIVISION

EAST REGION BRANCH

COST & STRUCTURAL 
ENGINEERING

COST ENGINEERING UNIT

COST & STRUCTURAL 
ENGINEERING

COST ENGINEERING UNIT

WEST REGION BRANCH

COST ENGINEERING UNIT

HYDROLOGY & HYDRAULICS 

 1,336.87

 653.54

 87,051.50

 5,543.63

 606.94

 11,998.25

 8,753.17

 239,262.02

 3,185.16

 1,255.26

 5,889.29

 98,213.52

 509,813.83

 1,971.68

 7,571.91

 31,676.56

 78,773.84

 183,911.07

 7,250.00

 62,661.51

 17,029.92

L4L8L4B

L4E0000

L4L8L2D

L4H0520

L4L8L10

L4P0000

L4L8L2A

L4P0100

L4P0200

L1P0000

L1P0200

L1L0270

L1L027B

L1L0270

L1L027B

L1P0300

L1L027B

L1L0840

 1,336.87

 653.54

 87,051.50

 5,543.63

 606.94

 11,998.25

 8,753.17

 239,262.02

 3,185.16

 1,255.26

 5,889.29

 98,213.52

 509,813.83

 1,971.68

 7,571.91

 31,676.56

 78,773.84

 183,911.07

 7,250.00

 62,661.51

 17,029.92

 1,412,699.06

Authorized
Budget

FWI:

FWI:

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Detail Report for P2 Project PF-225
01/27/10 (14:30)

Internal use only

PM: 

Page 97 of 207

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 25-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0177

DACW63-6-08-0277

DACW63-6-08-0257

DACW63-6-08-0259

DACW63-6-08-0096

DACW63-6-08-0137

DACW63-6-08-0139

DACW63-6-08-0242

DACW63-6-08-0242

DACW63-6-08-0162

DACW63-6-08-0184

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81123375

W45XMA81123377

W45XMA81123381

W45XMA81133531

W45XMA81133540

W45XMA81133579

W45XMA81133582

W45XMA81133582

W45XMA81133583

W45XMA81153962

W45XMA81153968

1

1

1

1

1

1

1

2

1

1

1

PF225 APPRAISED VALUE PROJ-O-21, SECT-
TRACT- $7,700.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-21, SECT-
RACT   $22,300.00 --- Project No.:

PF225 APPRAISED VALUE PROJ-O-21, SECT-
RACT-   $13,000.00 --- Project No.:

PF225 APPRAISED VALUE  PROJ-O-12, SECT-
RACT $13,400.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
RACT   $10,500.00 --- Project No.:

PF225 APPRAISED VALUE PROJ-O-21, SECT-
RACT- $2,500.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
RACT-   $26,600.00 --- Project No.:

PF225 TRACT NO. RGV-BRP-  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT   $7,600.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  

  $1,700.00   --- Project
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT   $1,000.00  

 7,700.00

 26,000.00

 19,300.00

 9,600.00

 46,900.00

 2,875.00

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 0.00

 7,700.00

 26,000.00

 19,300.00

 9,600.00

 46,900.00

 2,875.00

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 1,750.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0296

DACW63-6-08-0263

DACW63-6-08-0295

DACW63-6-08-0253

DACW63-6-08-0253

DACW63-6-08-0345

DACW63-6-08-0254

DACW63-6-08-0254

DACW63-6-08-0283

DACW63-6-08-0188

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81153970

W45XMA81153971

W45XMA81153972

W45XMA81153974

W45XMA81153974

W45XMA81153977

W45XMA81153978

W45XMA81153978

W45XMA81153983

W45XMA81153996

W45XMA81153998

1

1

1

1

2

1

1

2

1

1

1

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  

  $1,000.00  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT   $9,700.00  ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   $4,900.00  --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACTS-

 $5,500.00  --- 
Project No.: 

ADDITIONAL LAND PAYMENT RGV-MCS -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT , $7,000.00  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-

7,100.00   --- 
Project No.: 

ADDITIONAL LAND COST RGV-MCS-
 Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $8,500.00  

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $6,400.00 

 --- Project No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS, TRACT-  $6,950.00  

-- Project 

 3,000.00

 13,000.00

 0.00

 5,500.00

 800.00

 7,000.00

 7,100.00

 2,500.00

 8,500.00

 8,000.00

 6,950.00

 3,000.00

 13,000.00

 0.00

 5,500.00

 800.00

 7,000.00

 7,100.00

 2,500.00

 8,500.00

 8,000.00

 6,950.00

Authorized
Budget

FWI:

B

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0190

DACW63-6-08-0355

DACW63-6-08-0266

DACW63-6-08-0290

DACW63-6-08-0185

DACW63-6-08-0181

DACW63-6-08-0304

DACW63-6-08-0122

DACW63-6-08-0256

DACW63-6-08-0191

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81154000

W45XMA81154004

W45XMA81154007

W45XMA81154016

W45XMA81154018

W45XMA81154019

W45XMA81154020

W45XMA81154023

W45XMA81154027

W45XMA81154040

1

1

1

1

1

1

1

1

1

1

No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-
$5,750.00  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-07, SECT-
 TRACT-  

  $11,200.00  DONNA WATER 
DISTRICT NO 1 --- Project No.: 

PF225 APPRAISED VALUE, PROJ-O-07, SECT-
TRACT-

 
$45,050.00  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS,   
$2,900.00  --- Project 
No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS, TRACT- $1,000.00 NONE KNOWN
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT $10,600.00  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT- $8,800.00 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT 9,100.00  -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-

8,400.00  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  

6,700.00   --- 

 6,150.00

 11,000.00

 18,100.00

 2,900.00

 1,000.00

 13,100.00

 8,800.00

 9,100.00

 10,000.00

 7,705.00

 6,150.00

 11,000.00

 18,100.00

 2,900.00

 1,000.00

 13,100.00

 8,800.00

 9,100.00

 10,000.00

 7,705.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0187

DACW63-6-08-0062

DACW63-6-08-0279

DACW63-6-08-0279

DACW63-6-08-0261

DACW63-6-08-0178

DACW63-6-08-0241

DACW63-6-08-0225

DACW63-6-08-0244

DACW63-6-08-0239

DACW63-6-08-0077

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81154110

W45XMA81164271

W45XMA81164271

W45XMA81164298

W45XMA81164307

W45XMA81164310

W45XMA81164311

W45XMA81164313

W45XMA81164314

W45XMA81174370

W45XMA81174371

1

1

2

1

1

1

1

1

1

1

1

Project No.: 

PF225 APPRAISAL VALUE PROJ-O-18, SECT-
TRACT-   --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
 TRACT-   --- Project 

No.: 

FINAL DT AND INTEREST OWED TRACT
 Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC,  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT   --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-   --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT O.  

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
TRACT-  --- 

Project No.: 

 9,400.00

 13,500.00

 25,011.02

 22,100.00

 8,000.00

 0.00

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

 9,400.00

 13,500.00

 25,011.02

 22,100.00

 8,000.00

 7,400.00

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0027

DACW63-6-08-0252

DACW63-6-08-0079

DACW63-6-08-0224

DACW63-6-08-0125

DACW63-6-08-0179

DACW63-6-08-0202

DACW63-6-08-0182

DACW63-6-08-0189

DACW63-6-08-0186

DACW63-6-08-0199

DACW63-6-08-0309

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81174372

W45XMA81174373

W45XMA81174374

W45XMA81174375

W45XMA81174376

W45XMA81174377

W45XMA81174378

W45XMA81174379

W45XMA81174380

W45XMA81174381

W45XMA81174382

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  RIO GRANDE SCHOOL 
DISTRICT --- Project No.: 

PF225 APPRAISED VALUE PROJ-0-15, SECT-
 TRACT-  

RUIZ --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC- -- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT MV RIO GRANDE CITY LP 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-022, SECT-
RGC, TRAC  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT

 --- Project No.: 

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

 24,100.00

 21,000.00

 10,000.00

 8,500.00

 10,500.00

 0.00

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

 24,100.00

 21,000.00

 10,000.00

 8,500.00

 10,500.00

 39,700.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006738

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Detail Report for P2 Project PF-225
01/27/10 (14:30)

Internal use only

PM: 

Page 102 of 207

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 25-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0309

DACW63-6-08-0236

DACW63-6-08-0379

DACW63-6-08-0235

DACW63-6-08-0235

DACW63-6-08-0203

DACW63-6-08-0100

DACW63-6-08-0223

DACW63-6-08-0104

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL PF225

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81174382

W45XMA81174383

W45XMA81174383

W45XMA81174384

W45XMA81174386

W45XMA81174386

W45XMA81174387

W45XMA81225371

W45XMA81225460

W45XMA81225468

W45XMA81225511

W45XMA81225590

2

1

3

1

1

2

1

1

1

1

1

1

OFFER TO SELL TRACT RGV-RGC-2015 
INCREASED AMOUNT --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-2003, 2003E, 2003-E1, 2003-E2, 
2003-E3 AND 2003-E4  --
- Project No.: 

OFFER TO SELL TRACT RGV-RGC-2003E-5 --- 
Project No.: 

OFFER TO SELL TRACT RGV-RGC-2004, E-1, 
E-2, E-3, E-4, E-5 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-2014, 2014-E1 AND 2014-E2 

-- Project No.: 

RGV-RGC-2014 ADDITION TO NEGOTIATED 
PRICE --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-21, SECT-
TRACT --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT   

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
 TRACT  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT-  

 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT-  

 --- Project No.: 

 0.00

 2,000.00

 0.00

 0.00

 0.00

 39,600.00

 20,900.00

 8,500.00

 0.00

 1,000.00

 5,200.00

 8,200.00

 40,300.00

 21,200.00

 8,800.00

 0.00

 8,400.00

 39,600.00

 20,900.00

 8,500.00

 0.00

 1,000.00

 5,200.00

 8,200.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Detail Report for P2 Project PF-225
01/27/10 (14:30)

Internal use only

PM: 

Page 141 of 207

Work Item: LND2030-Survey - SWF [   (Est Duration: 01-MAR-08 - 30-MAR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

W9126G-07-D-0009

W9126G-07-D-0009

W9126G-07-D-0009

W9126G-04-D-0014

W9126G-07-D-0010

W9126G-07-D-0010

W9126G-07-D-0010

W9126G-07-D-0009

W9126G-07-D-0012

W45XMA83474056

W45XMA83474056

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

METES AND BOUNDS CAMERON CTY

RIO GRANDE VALLEY FENCE SURVEY

RIO GRANDE VALLEY FENCE SURVEY

RIO GRANDE VALLEY FENCE SURVEY

ARCHITECT ENGINEER SERVICES

METES/BOUNDS SURVEY

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

0030

0030

0030

0071

0029

0029

0029

0030

0012

NA

NA

MICHAEL BAKER JR.

MICHAEL BAKER JR.

MICHAEL BAKER JR.

LANDTECH CONSULTANTS, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

MICHAEL BAKER JR.

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING & ARCHITECTURE, INC.

PRIME ENGINEERING & ARCHITECTURE, INC.

W45XMA81082872

W45XMA81082872

W45XMA81082872

W45XMA81082872

W45XMA81082896

W45XMA81418071

W45XMA81418071

W45XMA81418071

W45XMA81418074

W45XMA82101322

W45XMA83474056

W45XMA83474056

1

2

3

4

1

1

2

3

1

1

1

2

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7 
&4 LND2030-SURVEY - SWF [  --- 
Project No.: 

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7 
&4 LND2030-SURVEY - SWF [  --- 
PROJECT NO.: 

MOD TO BAKER TASK ORDER --- Project No.: 

MOD IGE TO SURVEY RGV AREA P/O 17, 21, 
20, 7 &4 LND2030-SURVEY - SWF [  --
- PROJECT NO.:  --- Project No.: 

IGE TO SURVEY RGV AREAS --- 
Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- PROJECT NO.:  --- Project 
No.: 

SURVEY RGV AREA 0-15,  
PROPERTY, RGV-  (BAKER) --- 
Project No.: 

PF225 METES/BOUNDS SURVEY --
Project No.: 

URGENT SURVEY MOD ON 2 TRACTS (RGV-
006 & -1009) --- Project No.: 

CHECK FEE/URGENT SURVEY MOD ON 2 
TRACTS (RGV 1006 & -1009) --- Project 
No.: 

 2,074,113.14

 276,108.90

 191,548.40

 0.00

 297,151.13

 3,501,683.71

 35,274.15

 41,721.29

 11,064.72

 42,311.03

 1,700.00

 28.91

 2,074,113.14

 276,108.90

 239,069.74

 0.00

 297,151.13

 3,501,683.71

 50,398.53

 41,721.29

 11,064.72

 44,311.03

 1,700.00

 28.91

Authorized
Budget

FWI:

BW11 FOIA CBP 006740

(b) (6), (b) (7)(C)

(b) (5)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 14 of 208

Work Item:

Work Item:

Work Item:

Work Item:

Work Item:

CON11510-O-11 -Contract for miles PF [   (Est Duration: 23-DEC-08 - 21-MAR-10)

CON13190-O-3 - Contract fo iles PF [   (Est Duration: 06-MAR-10 - 20-MAY-10)

CON13400-O-2 -Contract for miles PF [   (Est Duration: 11-MAR-10 - 14-JUN-10)

CON13610-O-1 - Contract fo miles PF [   (Est Duration: 26-FEB-10 - 02-MAY-10)

CON13820-O-19 -Contract for  miles PF [   (Est Duration: 12-JAN-09 - 31-OCT-10)

Obligation No.

Description

DO No. Vendor

 15,117,018.70

 0.00

 0.00

 0.00

 13,556,813.92

 0.00

 0.00

 0.00

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

Subtotal:

Subtotal:

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

NA

NA

NA

NA

NA

NA

NA

NA

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82736380

7

10

11

13

14

15

16

17

4

PF225, O-11 CR209 (LI2030) --- Project No.: 

PF225, O-11, APPR'D CR208 (LI2190) --- 
Project No.: 

PF225, O-11 APPR'D CR212 (LI2210) --- 
Project No.: 

PF225, O-11 CR224, STANDBY COSTS 
(LI2270) --- Project No.: 

PF225, O-11, CR186 RELOCATE IRRIGATION 
LINES (LI2340) --- Project No.: 

PF225, O-11 CR186(REV'D), RELOCATE 
IRRIGATION LINE (LI2380) --- Project No.: 

PF225, O-11 CR186(R), RELOCATE 
IRRIGATION LINES (LI2690) --- Project No.: 

PF225, O-11 CR256(R), EROSION 
PROTECTION (LI2700) --- Project No.: 

PF225, O-19A, RGV 3(2026-6) CONSTR, 
CLINS 8A/8B/9/10 (LI 1160) --- Project No.: 

 0.00

 0.00

 0.00

 202,624.36

 0.00

 0.00

 0.00

 0.00

 9,378,744.31

 55,659.70

 60,000.00

 100,000.00

 916,758.00

 150,000.00

 50,000.00

 125,000.00

 258,601.00

 12,279,239.00

 17,500,000.00

 6,117,711.00

 37,810,366.00

 23,363,089.00

Authorized
Budget

FWI:

FWI:

FWI:

FWI:

FWI:

BW11 FOIA CBP 006741

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

DCDD1WC
Cross-Out

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 50 of 208

Work Item:

Work Item:

Work Item:

DES5480-Program Management and Oversight-SPL [   (Est Duration: 02-APR-07 - 24-APR-10)

DES5481-TI MATOC Solicitation & SSEBs - SWT [   (Est Duration: 02-APR-07 - 24-APR-10)

DES5482-Site Visits - SPA [   (Est Duration: 01-JUL-07 - 24-APR-10)

Obligation No.

Description

DO No. Vendor

 1,025,566.88

 626,282.42

 1,025,566.88

 626,282.42

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

W45XMA80224870

W45XMA72126482

GOVERNMENT ORDER

GOVERNMENT ORDER

NA

NA

F & A OFFICER USAED LOS ANGELES

USAED, TULSA

W45XMA81713281

W45XMA82400775

W45XMA71082129

W45XMA71082131

W45XMA71082134

W45XMA71082136

W45XMA71082139

W45XMA71639183

W45XMA71639188

W45XMA71639192

W45XMA71639195

W45XMA71639198

W45XMA71639200

W45XMA71639202

W45XMA71639202

W45XMA71730804

W45XMA72126482

W45XMA73094646

W45XMA71832047

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2

1

1

1

1

PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [  --- PROJECT NO.: 143875

PF225-DSN PGM SPT - SPL L1L027B

PF225 SPL DSN, FLOOD ANALYSIS-
L1L0840

TI MATOC SSEB - SWT CIV DSN (20028710)

TI MATOC SSEB - SWT MIL DSN (20028710)

TI MATOC SSEB - SWT HTRW DSN CTR 
(20028710)

TI MATOC SSEB - SWT ER SPT SEC 
(20028710)

TI MATOC SSEB - SWT CT MIL/HTRW 
(20028710)

TI MATOC SSEB - AF/SFO SEC (20028710)

TI MATOC SSEB - ARMY/FUDS SEC

TI MATOC SSEB - MIL/ENV (20028710)

TI MATOC SSEB - PPMD

TI MATOC SSEB - CONST BR (20028710)

TI MATOC SSEB - CONST MGT SEC 
(20028710)

TI MATOC SSEB - MODS/CLAIMS SEC 
(20028710)

TI MATOC SSEB - MODS/CLAIMS SEC 
(20028710)

TI MATOC SSEB - M5L1AAA

PF225-TIP MATOC CD PRODUCTION - SWT 
(OTHCONSVC) --- Project No.: 

TI MATOC SSEB - SWT CT MIL/HTRW 
(20028710)

PF225 PHASE 1 SITE VISITS

COST ENGINEERING UNIT

HYDROLOGY & HYDRAULICS 
SECTION

E&C DIV, DES BR, CIV DES SEC

E&C DIV, DES BR, MILITARY DES

E&C DIV, HTRW DESIGN CENTER

E&C DIV, ER SUPPORT SECTION

CONTR DIV, EXECUTION BRANCH

E&C DIV, ER SUPPORT SECTION

E&C DIV, ARMY/FUDS SECTION

PPMD, MIL/ENVIRONMENTAL 
BRANCH

PROGRAMS & PROJECT MGMT

E&C, CONSTRUCTION BR

E&C, CONST BR, CONST MGMT SEC

E&C, CONST BR, MODS&CLAIMS 
SEC

E&C, CONST BR, MODS&CLAIMS 
SEC

ENGINEERING & CONSTR DIV

CONTR DIV, EXECUTION BRANCH

SOUTHERN AREA OFFICE

 62,661.51

 17,029.92

 54,376.63

 20,183.18

 85,300.36

 151,018.50

 92,330.87

 50,054.87

 4,607.34

 66,194.98

 481.50

 726.81

 23,776.31

 16,261.13

 3,901.15

 7,320.39

 17,109.39

 32,639.01

 3,412.72

L1L027B

L1L0840

M5L1FK0

M5L1FP0

M5L1LAA

M5L1LD0

M5P0700

M5L1LD0

M5L1LC0

M5H0100

M5H0000

M5L1PAA

M5L1PBA

M5L1PCA

M5L1PCA

M5L1AAA

M5P0700

L4L8M30

 62,661.51

 17,029.92

 54,376.63

 20,183.18

 85,300.36

 151,018.50

 92,330.87

 50,054.87

 4,607.34

 66,194.98

 481.50

 726.81

 23,776.31

 16,261.13

 3,901.15

 7,320.39

 17,109.39

 32,639.01

 3,412.72

 1,174,986.51

 877,300.37

Authorized
Budget

FWI:

FWI:

FWI:

BW11 FOIA CBP 006742

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (5)
(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (5)
(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0242

DACW63-6-08-0242

DACW63-6-08-0162

DACW63-6-08-0184

DACW63-6-08-0296

DACW63-6-08-0263

DACW63-6-08-0295

DACW63-6-08-0253

DACW63-6-08-0253

DACW63-6-08-0345

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81133582

W45XMA81133582

W45XMA81133583

W45XMA81153962

W45XMA81153968

W45XMA81153970

W45XMA81153971

W45XMA81153972

W45XMA81153974

W45XMA81153974

W45XMA81153977

W45XMA81153978

1

2

1

1

1

1

1

1

1

2

1

1

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT-  $26,600.00 --- Project No.:

PF225 TRACT NO. RGV -- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT-  $7,600.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  

1,700.00   --- Project
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT   $1,000.00  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  

  $1,000.00  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT $9,700.00  ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT $4,900.00  --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACTS

  $5,500.00  --- 
Project No.: 

ADDITIONAL LAND PAYMENT RGV-MCS -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $7,000.00  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 0.00

 3,000.00

 13,000.00

 0.00

 5,500.00

 800.00

 7,000.00

 7,100.00

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 1,750.00

 3,000.00

 13,000.00

 0.00

 5,500.00

 800.00

 7,000.00

 7,100.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0254

DACW63-6-08-0254

DACW63-6-08-0283

DACW63-6-08-0188

DACW63-6-08-0190

DACW63-6-08-0355

DACW63-6-08-0266

DACW63-6-08-0290

DACW63-6-08-0185

DACW63-6-08-0181

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81153978

W45XMA81153983

W45XMA81153996

W45XMA81153998

W45XMA81154000

W45XMA81154004

W45XMA81154007

W45XMA81154016

W45XMA81154018

W45XMA81154019

2

1

1

1

1

1

1

1

1

1

MCS, TRACT-
7,100.00   --- 

Project No.: 

ADDITIONAL LAND COST RGV-MCS-
 Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $8,500.00  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   $6,400.00 

 --- Project No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS,   $6,950.00  

--- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   
$5,750.00  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-07, SECT-
 TRACT-  

$11,200.00  DONNA WATER 
DISTRICT NO 1 --- Project No.: 

PF225 APPRAISED VALUE, PROJ-O-07, SECT-

 
5,050.00  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   
$2,900.00  --- Project 
No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS, TRACT   $1,000.00 NONE KNOWN
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $10,600.00  

 2,500.00

 8,500.00

 8,000.00

 6,950.00

 6,150.00

 11,000.00

 18,100.00

 2,900.00

 1,000.00

 13,100.00

 2,500.00

 8,500.00

 8,000.00

 6,950.00

 6,150.00

 11,000.00

 18,100.00

 2,900.00

 1,000.00

 13,100.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0304

DACW63-6-08-0122

DACW63-6-08-0256

DACW63-6-08-0191

DACW63-6-08-0187

DACW63-6-08-0062

DACW63-6-08-0279

DACW63-6-08-0279

DACW63-6-08-0261

DACW63-6-08-0178

DACW63-6-08-0241

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81154020

W45XMA81154023

W45XMA81154027

W45XMA81154040

W45XMA81154110

W45XMA81164271

W45XMA81164271

W45XMA81164298

W45XMA81164307

W45XMA81164310

1

1

1

1

1

1

2

1

1

1

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   $8,800.00 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $9,100.00  -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-

$8,400.00  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  

  $6,700.00   --- 
Project No.: 

PF225 APPRAISAL VALUE PROJ-O-18, SECT-
, TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
RACT-   --- Project 

No.: 

FINAL DT AND INTEREST OWED TRACT
 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT  

--- Project No.: 

 8,800.00

 9,100.00

 10,000.00

 7,705.00

 9,400.00

 13,500.00

 25,011.02

 22,100.00

 8,000.00

 0.00

 8,800.00

 9,100.00

 10,000.00

 7,705.00

 9,400.00

 13,500.00

 25,011.02

 22,100.00

 8,000.00

 7,400.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0225

DACW63-6-08-0244

DACW63-6-08-0239

DACW63-6-08-0077

DACW63-6-08-0027

DACW63-6-08-0252

DACW63-6-08-0079

DACW63-6-08-0224

DACW63-6-08-0125

DACW63-6-08-0179

DACW63-6-08-0202

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81164311

W45XMA81164313

W45XMA81164314

W45XMA81174370

W45XMA81174371

W45XMA81174372

W45XMA81174373

W45XMA81174374

W45XMA81174375

W45XMA81174376

W45XMA81174377

W45XMA81174378

1

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-   --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-   --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
 TRACT-  

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
 TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  RIO GRANDE SCHOOL 
DISTRICT --- Project No.: 

PF225 APPRAISED VALUE PROJ-0-15, SECT-
TRACT-   
 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC- --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-   --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT   --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT SMV RIO GRANDE CITY LP 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

 24,100.00

 21,000.00

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

 24,100.00

 21,000.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 102 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0182

DACW63-6-08-0189

DACW63-6-08-0186

DACW63-6-08-0199

DACW63-6-08-0309

DACW63-6-08-0309

DACW63-6-08-0236

DACW63-6-08-0379

DACW63-6-08-0235

DACW63-6-08-0235

DACW63-6-08-0203

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81174379

W45XMA81174380

W45XMA81174381

W45XMA81174382

W45XMA81174382

W45XMA81174383

W45XMA81174383

W45XMA81174384

W45XMA81174386

W45XMA81174386

W45XMA81174387

1

1

1

1

2

1

3

1

1

2

1

RGC, TRACT   --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-022, SECT-
RGC, TRACT-   
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  

--- Project No.: 

OFFER TO SELL TRACT RGV-RGC-  
INCREASED AMOUNT --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  

 --
- Project No.: 

OFFER TO SELL TRACT RGV-RGC-2 --- 
Project No.: 

OFFER TO SELL TRACT RGV-  
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  

-- Project No.: 

RGV-RGC-  ADDITION TO NEGOTIATED 
PRICE --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  

 --- Project No.: 

 10,000.00

 8,500.00

 10,500.00

 0.00

 0.00

 2,000.00

 0.00

 0.00

 0.00

 39,600.00

 20,900.00

 10,000.00

 8,500.00

 10,500.00

 39,700.00

 40,300.00

 21,200.00

 8,800.00

 0.00

 8,400.00

 39,600.00

 20,900.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 108 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0319

DACW63-6-08-0365

DACW63-6-08-0366

DACW63-6-08-0170

DACW63-6-08-0318

DACW63-6-09-0041

DACW63-6-09-0042

DACW63-6-09-0043

DACW63-6-09-0044

DACW63-6-08-0209

DACW63-6-08-0237

DACW63-6-08-0119

DACW63-6-08-0255

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL, PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CITIFINANCIAL

REGIONAL MEDICAL CENTER

CLERK UNITED STATES DISTRICT COURT FOR THE

CITY OF DEL RIO

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81255879

W45XMA81255880

W45XMA81255881

W45XMA81255882

W45XMA81255883

W45XMA81255884

W45XMA81255885

W45XMA81265927

W45XMA81265979

W45XMA81296545

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ  SECT-
TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PRO SECT-
RACT-  

--- Project No.: 

PF225 APPRAISED VALUE PROJ  SECT-
TRACT-   

--- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
TRACT-2 , GM 

HARLINGEN IRRIGATION DIST# 1 (CAMERON
CO #1) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT-  

IRRIGATION DIST#1 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
 TRACT-  --

- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS,  
UNKNOWN OWNER --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-17, SECT-
TRACT-  --- Project 

No.: 

 275,000.00

 1,200,000.00

 450,000.00

 0.00

 15,000.00

 0.00

 8,000.00

 1,000.00

 8,100.00

 8,400.00

 275,000.00

 1,200,000.00

 450,000.00

 0.00

 15,000.00

 0.00

 8,000.00

 1,000.00

 8,100.00

 8,400.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C) (b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C) (b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 109 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0127

DACW63-6-08-0124

DACW63-6-08-0193

DACW63-6-08-0258

DACW63-6-08-0258

DACW63-6-08-0339

DACW63-6-08-0201

DACW63-6-08-0250

DACW63-6-08-0334

DACW63-6-08-0126

DACW63-6-08-0148

DACW63-6-08-0148

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL PF 225 PROJECT

OFFER TO SELL PF 225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81296548

W45XMA81296549

W45XMA81296552

W45XMA81296552

W45XMA81296559

W45XMA81296560

W45XMA81296561

W45XMA81296562

W45XMA81296578

W45XMA81296701

W45XMA81296701

1

1

1

2

1

1

1

1

1

1

2

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  UNKNOWN OWNER --- 
Project No.: 

PF225 APPRAISED VALUE PROJ SECT-
TRACT-  ---

Project No.: 

PF225 APPRAISED VALUE PROJ-O-19, SECT-
TRACT-  --- 

Project No.: 

ADDITIONAL NEGOTIATED SETTLEMENT RGV-
BRP-  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
 TRACT-  

 --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  
UNKNOWN OWNER --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
 

- Project No.: 

ADDITIONAL PURCHASE PRICE RGV
--- Project No.: 

 4,200.00

 275,000.00

 22,700.00

 22,700.00

 0.00

 0.00

 12,000.00

 15,000.00

 1,000.00

 1,150.00

 1,850.00

 4,200.00

 275,000.00

 22,700.00

 22,700.00

 18,100.00

 9,500.00

 12,000.00

 15,000.00

 1,000.00

 1,150.00

 1,850.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 110 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0229

DACW63-6-08-0136

DACW63-6-08-0297

DACW63-6-08-0332

DACW63-6-08-0332

DACW63-6-08-0212

DACW63-6-08-0183

W45XMA81336999

W45XMA81336999

DACW63-6-08-0141

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81306784

W45XMA81326968

W45XMA81336978

W45XMA81336980

W45XMA81336980

W45XMA81336981

W45XMA81336983

W45XMA81336999

W45XMA81336999

W45XMA81347281

W45XMA81357411

1

1

1

1

2

1

1

1

2

1

1

PF225 APPRAISED VALUE PROJ-O-02, SECT-

--- Projec

PF225 APPRAISED VALUE PROJ-O-16, SECT-
   (ET 
-- Project No.: 

PF225 APPRAISED VALUE COMBINED 
PACKAGES: (SECT TRACT-4002), (SECT-

RACTS- ) --- 
Project No.: 

PF225 APPRAISED VALUE COMBINED TRACTS:
RGV

 
CITY OF BROWNSVILLE 
CITY MGR --- Project No.: 

ADDL SETTLEMENT RGV  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT-  

 Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  --- 
Project No.: 

REIMBURSEMENT OF DAMAGES - 
PROGRESO, TX --- Project No.: 

CHECK FEE .17% --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
 TRACT- UNKNOWN OWNER --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-17, SECT-
 TRACT-  

(ET UX) --- Project No.: 

 11,100.00

 1,200.00

 85,000.00

 123,100.00

 30,500.00

 2,500.00

 1,000.00

 889.50

 15.12

 4,750.00

 1,650.00

 11,100.00

 1,200.00

 85,000.00

 123,100.00

 30,500.00

 2,500.00

 1,000.00

 889.50

 15.12

 4,750.00

 1,650.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 111 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0248

DACW63-6-08-0243

DACW63-6-08-0336

DACW63-6-08-0338

DACW63-6-08-0220

DACW63-6-08-0303

DACW63-6-08-0217

DACW63-6-08-0371

DACW63-6-08-0305

DACW63-6-08-0281

DACW63-6-08-0301

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81357412

W45XMA81357481

W45XMA81357520

W45XMA81367597

W45XMA81367605

W45XMA81367609

W45XMA81367687

W45XMA81387740

W45XMA81387741

W45XMA81387742

W45XMA81397743

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT-  

Project No.: 

PF225 APPRAISED VALUE PROJ-O-06, SECT-
TRACTS-  

 HIDALGO COUNTY WATER 
DISTRICT #3 --- Project No.: 

PF225 APPRAISED VALUE PROJ SECT-
TRACTS

 HIDALGO COUNTY 
WATER AND IMPROVEMENT DISTRICT #1 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-04, SECT-
 TRACT- . --

- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACTS-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACTS-   

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  --- 
Project No.: 

LAND ACQUISTION TRACT RGV  
Project No.: 

PURCHASE LAND TRACT RGV-  PF 
225 PROJECT --- Project No.: 

LAND ACQUISITION RGV-  
 Project No.: 

PF225 APPRAISED VALUE PROJ-O-10, SECT-
 TRACTS

-- Project No.: 

 16,244.38

 24,300.00

 14,000.00

 0.00

 18,500.00

 19,800.00

 26,000.00

 6,100.00

 0.00

 39,700.00

 0.00

 16,244.38

 24,300.00

 14,000.00

 0.00

 18,500.00

 19,800.00

 26,000.00

 6,100.00

 0.00

 39,700.00

 6,700.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 113 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0230

DACW63-6-08-0347

DACW63-6-08-0340

DACW63-6-08-0356

DACW63-6-08-0287

DACW63-6-08-0264

DACW63-6-08-0363

DACW63-6-08-0364

DACW63-6-08-0249

DACW63-6-08-0307

DACW63-6-08-0323

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81418014

W45XMA81418054

W45XMA81448685

W45XMA81448686

W45XMA81509137

W45XMA81509330

W45XMA81529556

W45XMA81529557

W45XMA81529558

W45XMA81529559

W45XMA81539580

1

1

1

1

1

1

2

1

1

1

1

PF225 APPRAISED VALUE PROJ- SECT-
TRACT-   

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-21, SECT-
TRACT NATURE CONSERVANCY --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACTS- . 

. --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-1   

 Project No.: 

PF225 APPRAISED VALUE PROJ-O-09, SECT-
RACTS  

 --- 
Project No.: 

LND1500-SWF - RE LAND ACQUISITION 
COSTS  Project No.: 

PURCHASE TRACT  --- Project 
No.: 

OFFER TO SELL TRACT RGV-RGC-  
Project No.: 

OFFER TO SELL TRACT RGV - --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRAC   

--- Project 
No.: 

 17,000.00

 114,000.00

 18,000.00

 2,500.00

 13,200.00

 24,600.00

 282,750.00

 40,590.00

 1,000.00

 9,300.00

 25,700.00

 17,000.00

 114,000.00

 18,000.00

 2,500.00

 13,200.00

 24,600.00

 282,750.00

 40,590.00

 1,000.00

 9,300.00

 25,700.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006752

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 114 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0354

DACW63-6-08-0310

DACW63-6-08-0298

DACW63-6-08-0320

DACW63-6-08-0357

DACW63-6-08-0321

DACW63-6-08-0342

DACW63-6-08-0335

DACW63-6-08-0322

DACW63-6-08-0300

DACW63-6-08-0353

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

DACW63-6-08-0321

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81539598

W45XMA81549681

W45XMA81560331

W45XMA81631793

W45XMA81632020

W45XMA81632021

W45XMA81632023

W45XMA81632030

W45XMA81632040

W45XMA81632041

W45XMA81642207

W45XMA81753606

W45XMA81753626

W45XMA81753680

1

1

1

1

1

1

1

1

1

1

1

1

1

1

OFFER TO SELL TRACT RGV-RGC-  
--- Project No.: 

OFFER TO SELL TRACT RGV-RGC-
 Project No.: 

OFFER TO SELL TRACT RGV  B&P 
BRIDGE COMPANY --- Project No.: 

OFFER TO SELL TRACT RGV  
Project No.: 

OFFER TO SELL TRACT RGV- , .27 
ACRES --- Project No.: 

OFFER TO SELL TRACT RGV-RGC- --- 
Project No.: 

OFFER TO SELL RGV-RGC- --- Project 
No.: 

OFFER TO SELL RGV  --- Project 
No.: 

LND1500-SWF - RE Land Acquisition Costs 
[  --- Project No.: 

OFFER TO SELL RGV-RGC --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- UNKNOWN OWNER --- 
Project No.: 

PF225 PROJ-O-06, SECT-MCS, TRACTS-
  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-10, SECT-
 ,  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-19, SECT-
 TRACTS-   

 --- Project No.: 

 0.00

 0.00

 40,000.00

 5,600.00

 5,000.00

 3,500.00

 4,000.00

 2,000.00

 4,500.00

 3,100.00

 3,300.00

 0.00

 0.00

 233,000.00

 0.00

 20,600.00

 40,000.00

 5,600.00

 5,000.00

 3,500.00

 4,000.00

 2,000.00

 4,500.00

 3,100.00

 3,300.00

 0.00

 0.00

 233,000.00

Authorized
Budget

3571JD

BW11 FOIA CBP 006753

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 115 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0369

DACW63-6-08-0337

DACW63-6-08-0350

DACW63-6-08-0373

DACW63-6-08-0348

DACW63-6-08-0349

DACW63-6-08-0351

DACW63-6-08-0389

DACW63-6-08-0389

DACW63-6-09-0064

DACW63-6-09-0065

DACW63-6-09-0066

DACW63-6-09-0067

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF 225 PROJECT

OFFER TO SELL PF 225 PROJECT

OFFER TO SELL PF225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

TEXAS CHILD SUPPORT DISBURSEMENT UNIT (TSCSDU)

W45XMA81763804

W45XMA81774096

W45XMA81774098

W45XMA81784356

W45XMA81927440

W45XMA81989076

W45XMA81999378

W45XMA82009598

W45XMA82111475

W45XMA82111475

1

1

1

1

1

1

1

1

1

2

PF225 APPRAISED VALUE PROJ-O-10, SECT-
 TRACTS  

TAX ASSESSOR/COLLECTOR, 
HIDALGO & CAMERON COUNTIES WATER 
CONTROL & IMPROVEMENT DIST. #9 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-20, SECT-
TRACTS-   

CITY MGR CITY OF BROWNSVILLE ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-09, SECT-
 TRACTS-   

, REGISTERED AGENT FOR  
LIMITED PARTNERSHIP --- Project 

No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACTS- . 

 --- Project No.: 

OFFER TO SELL RGV-RGC- --- Project 
No.: 

PF225 PROJECT 0-14 TRACT RGV-  
LAND PAYMENT [  --- Project No.: 

PF225, PROJECT 0-14 TRACT  
LAND PAYMENT --- Project No.: 

OFFER TO SELL TRACT RGV --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
TRACT-  

 --- Project No.: 

OFFER TO SELL TRACT RGV-  --- 
Project No.: 

 48,500.00

 0.00

 14,580.00

 0.00

 8,600.00

 0.00

 10,300.00

 7,700.00

 0.00

 60,000.00

 48,500.00

 0.00

 14,580.00

 2,400.00

 8,600.00

 5,600.00

 10,300.00

 7,700.00

 43,600.00

 76,400.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006754

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 117 of 208

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 11-APR-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0367

DACW63-6-08-0376

DACW63-6-08-0381

DACW63-6-09-0036

DACW63-6-09-0037

DACW63-6-09-0040

DACW63-6-09-0039

DACW63-6-09-0038

W45XMA82569389

W45XMA82674649

W45XMA82674649

OFFER TO SELL

RELOCATION ASSISTANCE PAYMENT

OFFER TO SELL PF225 PROJECT

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CARROLL'S INSPECTORS

CLERK, US DISTRICT COURT

CLERK, US DISTRICT COURT

W45XMA82324362

W45XMA82475182

W45XMA82527727

W45XMA82538269

W45XMA82538271

W45XMA82538275

W45XMA82538275

W45XMA82538275

W45XMA82569389

W45XMA82674649

W45XMA82674649

W45XMA82840890

1

1

1

1

1

1

3

4

1

1

2

1

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT UNKNOWN OWNER --- 
Project No.: 

RELOCATION ASSISTANCE -  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-0-14, SECT-
TRACT-   

 ($40,000.00) --- Project No.: 

RELO ASSISTANCE, ,  
 --- Project No.: 

RELO ASSISTANCE, ,
--- Project No.: 

RELO ASSISTANCE ,  
-- Project No.: 

RELO ASSISTANCE, ,  
 --- Project No.: 

RELO ASSISTANCE,   
--- Project No.: 

PROFESSIONAL HOME INSPECTION OF 
REPLACEMENT HOMES UNDER PL 91-646, 
RELOCATION ASSISTANCE, 

 

 --- PROJECT NO.: 

ADDITIONAL FUNDS NEED FOR ACQUISITION 
OF TRACT RGV  BORDER FENCE 
PROJECT --- Project No.: 

CONVENIENCE CHECK FEE --- Project No.: 

FIXED MOVING COST BENEFIT FOR  
 UNDER PUBLIC LAW 91-

 0.00

 630,000.00

 40,000.00

 99,976.50

 84,477.93

 64,506.25

 50,926.50

 42,307.40

 750.00

 900.00

 15.30

 1,800.00

 3,300.00

 630,000.00

 40,000.00

 99,976.50

 84,477.93

 64,506.25

 50,926.50

 42,307.40

 750.00

 900.00

 15.30

 1,800.00

Authorized
Budget

FWI:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
02/24/10 (15:45)

Internal use only

PM: 

Page 142 of 208

Work Item:

Work Item:

Work Item:

Work Item:

LND2030-Survey - SWF [   (Est Duration: 01-MAR-08 - 16-APR-10)

LND2032-Survey - SPA [   (Est Duration: 03-MAR-08 - 16-APR-10)

LND2034-Survey - SPK [   (Est Duration: 03-MAR-08 - 16-APR-10)

LND2036-Survey - SPL [   (Est Duration: 03-MAR-08 - 16-APR-10)

Obligation No.

Description

DO No. Vendor

 8,412,026.30

 0.00

 0.00

 0.00

 8,015,148.76

 0.00

 0.00

 0.00

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

Subtotal:

Subtotal:

W9126G-07-D-0010

W9126G-07-D-0010

W9126G-07-D-0010

W9126G-07-D-0009

W9126G-07-D-0012

W45XMA83474056

W45XMA83474056

W912PP-09-D-0013

RIO GRANDE VALLEY FENCE SURVEY

RIO GRANDE VALLEY FENCE SURVEY

RIO GRANDE VALLEY FENCE SURVEY

ARCHITECT ENGINEER SERVICES

METES/BOUNDS SURVEY

OTHER MISCELLANEOUS PURCHASE

OTHER MISCELLANEOUS PURCHASE

0029

0029

0029

0030

0012

NA

NA

DY01

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

MICHAEL BAKER JR.

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING & ARCHITECTURE, INC.

PRIME ENGINEERING & ARCHITECTURE, INC.

WILSON AND COMPANY, INC ENGINEERS

W45XMA81418071

W45XMA81418071

W45XMA81418071

W45XMA81418074

W45XMA82101322

W45XMA83474056

W45XMA83474056

W45XMA92525600

1

2

3

1

1

1

2

1

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- PROJECT NO.:  --- Project 
No.: 

SURVEY RGV AREA 0-15,  
PROPERTY, RGV (BAKER) --- 
Project No.: 

PF225 METES/BOUNDS SURVEY  ---
Project No.: 

URGENT SURVEY MOD ON 2 TRACTS (RGV-
1006 & -1009) --- Project No.: 

CHECK FEE/URGENT SURVEY MOD ON 2 
TRACTS (RGV 1006 & -1009) --- Project 
No.: 

METES & BOUNDS SURVEYS; 
CAMERON,HIDALGO,STARR

COUNTIES --- 
Project No.: 

 3,501,683.71

 35,274.15

 41,721.29

 11,064.72

 42,311.03

 1,700.00

 28.91

 158,843.09

 3,501,683.71

 50,398.53

 41,721.29

 11,064.72

 44,311.03

 1,700.00

 28.91

 491,074.91

 10,000,000.02

 100,000.00

 200,000.00

 100,000.00

Authorized
Budget

FWI:

FWI:

FWI:

FWI:

BW11 FOIA CBP 006756

(b) (6), (b) (7)(C)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

DCDD1WC
Sticky Note
None set by DCDD1WC

DCDD1WC
Sticky Note
MigrationNone set by DCDD1WC

DCDD1WC
Sticky Note
Unmarked set by DCDD1WC

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
04/14/10 (09:56)

Internal use only

PM: 

Page 15 of 215

Work Item:

Work Item:

Work Item:

Work Item:

Work Item:

CON11510-O-11 -Contract for  PF [   (Est Duration: 23-DEC-08 - 16-APR-10)

CON13190-O-3 - Contract for  PF [   (Est Duration: 29-MAR-10 - 12-JUN-10)

CON13400-O-2 -Contract for  PF [   (Est Duration: 03-APR-10 - 07-JUL-10)

CON13610-O-1 - Contract for  PF [   (Est Duration: 23-MAR-10 - 27-MAY-10)

CON13820-O-19 -Contract for  PF [   (Est Duration: 12-JAN-09 - 26-NOV-10)

Obligation No.

Description

DO No. Vendor

 15,117,018.70

 0.00

 0.00

 0.00

 14,201,006.15

 0.00

 0.00

 0.00

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

Subtotal:

Subtotal:

W45XMA82569566

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

GOVERNMENT ORDER

NA

NA

NA

NA

NA

NA

NA

NA

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

W45XMA82569566

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

W45XMA82736380

17

4

10

11

13

15

18

19

20

PF225, O-11 CR256(R), EROSION 
PROTECTION (LI2700) --- Project No.: 

PF225, O-19A, RGV 3(2026-6) CONSTR, 
CLINS 8A/8B/9/10 (LI 1160) --- Project No.: 

PF225 O-19, APPR'D CR179 (LI1790) --- 
Project No.: 

PF225, O-19 APPR'D CR 193 (LI1910) --- 
Project No.: 

PF225, 0-19 CR233, REPL DOG KENNEL/SEC 
FENCE (LI2350) --- Project No.: 

PF225 O-19 CR234, FENCE FOUNDATION 
EXPANSION JOINTS (LI2370) --- Project No.: 

PF225 O-19, CR241, DELETE GATE/BUILD 
FENC (LI2440) --- Project No.: 

PF225, 0-19 CR245, RELOCATE WOODEN 
POWER/LIGHT POLES (LI2510) --- Project 
No.: 

PF225, O-19 CR257, FOUNDATION MAT'L FOR
P1 FENCE/ART LEAGUE (LI2570) --- Project 

 0.00

 11,287,490.28

 0.00

 0.00

 50,948.80

 32,526.61

 0.00

 0.00

 0.00

 258,601.00

 12,279,239.00

 50,740.00

 17,250.00

 75,000.00

 97,000.00

 15,000.00

 25,000.00

 42,790.00

 17,500,000.00

 6,117,711.00

 37,810,366.00

 23,363,089.00

Authorized
Budget

FWI:

FWI:

FWI:

FWI:

FWI:

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E) (b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (7)(E)
(b) (7)(E) (b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
04/14/10 (09:56)

Internal use only

PM: 

Page 51 of 215

Work Item:

Work Item:

Work Item:

DES5480-Program Management and Oversight-SPL [143875]  (Est Duration: 02-APR-07 - 20-MAY-10)

DES5481-TI MATOC Solicitation & SSEBs - SWT [   (Est Duration: 02-APR-07 - 20-MAY-10)

DES5482-Site Visits - SPA [   (Est Duration: 01-JUL-07 - 20-MAY-10)

Obligation No.

Description

DO No. Vendor

 1,068,275.97

 626,282.42

 1,068,275.97

 626,282.42

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

Subtotal:

Subtotal:

W45XMA80224870

W45XMA72126482

GOVERNMENT ORDER

GOVERNMENT ORDER

NA

NA

F & A OFFICER USAED LOS ANGELES

USAED, TULSA

W45XMA81713281

W45XMA82400775

W45XMA71082129

W45XMA71082131

W45XMA71082134

W45XMA71082136

W45XMA71082139

W45XMA71639183

W45XMA71639188

W45XMA71639192

W45XMA71639195

W45XMA71639198

W45XMA71639200

W45XMA71639202

W45XMA71639202

W45XMA71730804

W45XMA72126482

W45XMA73094646

W45XMA71832047

1

1

1

1

1

1

1

1

1

1

1

1

1

1

2

1

1

1

1

PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [143875] --- PROJECT NO.: 143875

PF225-DSN PGM SPT - SPL L1L027B

PF225 SPL DSN, D-2 FLOOD ANALYSIS-
L1L0840

TI MATOC SSEB - SWT CIV DSN (20028710)

TI MATOC SSEB - SWT MIL DSN (20028710)

TI MATOC SSEB - SWT HTRW DSN CTR 
(20028710)

TI MATOC SSEB - SWT ER SPT SEC 
(20028710)

TI MATOC SSEB - SWT CT MIL/HTRW 
(20028710)

TI MATOC SSEB - AF/SFO SEC (20028710)

TI MATOC SSEB - ARMY/FUDS SEC

TI MATOC SSEB - MIL/ENV (20028710)

TI MATOC SSEB - PPMD

TI MATOC SSEB - CONST BR (20028710)

TI MATOC SSEB - CONST MGT SEC 
(20028710)

TI MATOC SSEB - MODS/CLAIMS SEC 
(20028710)

TI MATOC SSEB - MODS/CLAIMS SEC 
(20028710)

TI MATOC SSEB - M5L1AAA

PF225-TIP MATOC CD PRODUCTION - SWT 
(OTHCONSVC) --- Project No.: 

TI MATOC SSEB - SWT CT MIL/HTRW 
(20028710)

PF225 PHASE 1 SITE VISITS

COST ENGINEERING UNIT

HYDROLOGY & HYDRAULICS 
SECTION

E&C DIV, DES BR, CIV DES SEC

E&C DIV, DES BR, MILITARY DES

E&C DIV, HTRW DESIGN CENTER

E&C DIV, ER SUPPORT SECTION

CONTR DIV, EXECUTION BRANCH

E&C DIV, ER SUPPORT SECTION

E&C DIV, ARMY/FUDS SECTION

PPMD, MIL/ENVIRONMENTAL 
BRANCH

PROGRAMS & PROJECT MGMT

E&C, CONSTRUCTION BR

E&C, CONST BR, CONST MGMT SEC

E&C, CONST BR, MODS&CLAIMS 
SEC

E&C, CONST BR, MODS&CLAIMS 
SEC

ENGINEERING & CONSTR DIV

CONTR DIV, EXECUTION BRANCH

SOUTHERN AREA OFFICE

 62,661.51

 17,029.92

 54,376.63

 20,183.18

 85,300.36

 151,018.50

 92,330.87

 50,054.87

 4,607.34

 66,194.98

 481.50

 726.81

 23,776.31

 16,261.13

 3,901.15

 7,320.39

 17,109.39

 32,639.01

 3,412.72

L1L027B

L1L0840

M5L1FK0

M5L1FP0

M5L1LAA

M5L1LD0

M5P0700

M5L1LD0

M5L1LC0

M5H0100

M5H0000

M5L1PAA

M5L1PBA

M5L1PCA

M5L1PCA

M5L1AAA

M5P0700

L4L8M30

 62,661.51

 17,029.92

 54,376.63

 20,183.18

 85,300.36

 151,018.50

 92,330.87

 50,054.87

 4,607.34

 66,194.98

 481.50

 726.81

 23,776.31

 16,261.13

 3,901.15

 7,320.39

 17,109.39

 32,639.01

 3,412.72

 1,174,986.51

 877,300.37

Authorized
Budget

FWI:

FWI:

FWI:

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

DCDD1WC
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0137

DACW63-6-08-0139

DACW63-6-08-0242

DACW63-6-08-0242

DACW63-6-08-0162

DACW63-6-08-0184

DACW63-6-08-0296

DACW63-6-08-0263

DACW63-6-08-0295

DACW63-6-08-0253

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

 

W45XMA81133540

W45XMA81133579

W45XMA81133582

W45XMA81133582

W45XMA81133583

W45XMA81153962

W45XMA81153968

W45XMA81153970

W45XMA81153971

W45XMA81153972

W45XMA81153974

1

1

1

2

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-14, SECT-
 TRACT   $10,500.00 --- Project No.:

PF225 APPRAISED VALUE PROJ-O-21, SECT-
TRACT-   $2,500.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT   $26,600.00 --- Project No.:

PF225 TRACT NO. RGV --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT-   $7,600.00 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  

$1,700.00  Project
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-1   $1,000.00  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS,  

  $1,000.00  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   $9,700.00  ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   $4,900.00  --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, 

5,500.00  --- 
Project No.: 

 46,900.00

 2,875.00

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 0.00

 3,000.00

 13,000.00

 0.00

 5,500.00

 46,900.00

 2,875.00

 26,600.00

 32,888.00

 7,600.00

 2,000.00

 1,750.00

 3,000.00

 13,000.00

 0.00

 5,500.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006759

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0253

DACW63-6-08-0345

DACW63-6-08-0254

DACW63-6-08-0254

DACW63-6-08-0283

DACW63-6-08-0188

DACW63-6-08-0190

DACW63-6-08-0355

DACW63-6-08-0266

DACW63-6-08-0290

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81153974

W45XMA81153977

W45XMA81153978

W45XMA81153978

W45XMA81153983

W45XMA81153996

W45XMA81153998

W45XMA81154000

W45XMA81154004

W45XMA81154007

W45XMA81154016

2

1

1

2

1

1

1

1

1

1

1

ADDITIONAL LAND PAYMENT RGV-MCS-  -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT- , $7,000.00  

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-

  $7,100.00   --- 
Project No.: 

ADDITIONAL LAND COST RGV-MCS-
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT  $8,500.00  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   $6,400.00 

 --- Project No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS, TRACT ,1016E  $6,950.00  

-- Project 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   
$5,750.00  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-07, SECT-
 

  $11,200.00  DONNA WATER 
DISTRICT NO 1 --- Project No.: 

PF225 APPRAISED VALUE, PROJ-O-07, SECT-
 

 
$45,050.00  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   
$2,900.00  --- Project 

 800.00

 7,000.00

 7,100.00

 2,500.00

 8,500.00

 8,000.00

 6,950.00

 6,150.00

 11,000.00

 18,100.00

 2,900.00

 800.00

 7,000.00

 7,100.00

 2,500.00

 8,500.00

 8,000.00

 6,950.00

 6,150.00

 11,000.00

 18,100.00

 2,900.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006760

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
04/14/10 (09:56)

Internal use only

PM: 

Page 104 of 215

Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0185

DACW63-6-08-0181

DACW63-6-08-0304

DACW63-6-08-0122

DACW63-6-08-0256

DACW63-6-08-0191

DACW63-6-08-0187

DACW63-6-08-0062

DACW63-6-08-0279

DACW63-6-08-0279

DACW63-6-08-0261

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81154018

W45XMA81154019

W45XMA81154020

W45XMA81154023

W45XMA81154027

W45XMA81154040

W45XMA81154110

W45XMA81164271

W45XMA81164271

W45XMA81164298

1

1

1

1

1

1

1

1

2

1

No.: 

PF225 APPRAISED VALUE  PROJ-O-03, SECT-
MCS, $1,000.00 NONE KNOWN
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  $10,600.00  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-   $8,800.00 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  $9,100.00  -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-

$8,400.00  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  

  $6,700.00   --- 
Project No.: 

PF225 APPRAISAL VALUE PROJ-O-18, SECT-
TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
 TRACT- --- Project 

No.: 

FINAL DT AND INTEREST OWED TRACT HRL-
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  

 --- Project No.: 

 1,000.00

 13,100.00

 8,800.00

 9,100.00

 10,000.00

 7,705.00

 9,400.00

 13,500.00

 25,011.02

 22,100.00

 1,000.00

 13,100.00

 8,800.00

 9,100.00

 10,000.00

 7,705.00

 9,400.00

 13,500.00

 25,011.02

 22,100.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006761

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0178

DACW63-6-08-0241

DACW63-6-08-0225

DACW63-6-08-0244

DACW63-6-08-0239

DACW63-6-08-0077

DACW63-6-08-0027

DACW63-6-08-0252

DACW63-6-08-0079

DACW63-6-08-0224

DACW63-6-08-0125

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81164307

W45XMA81164310

W45XMA81164311

W45XMA81164313

W45XMA81164314

W45XMA81174370

W45XMA81174371

W45XMA81174372

W45XMA81174373

W45XMA81174374

W45XMA81174375

W45XMA81174376

1

1

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC,  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
 TRACT-

Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
 TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  RIO GRANDE SCHOOL 
DISTRICT --- Project No.: 

PF225 APPRAISED VALUE PROJ-0-15, SECT-
TRACT-  
 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC-  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-

 8,000.00

 0.00

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

 8,000.00

 7,400.00

 11,200.00

 8,000.00

 10,900.00

 35,000.00

 1,150.00

 14,000.00

 7,500.00

 7,800.00

 4,600.00

 3,105.00

Authorized
Budget

FWI:

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0179

DACW63-6-08-0202

DACW63-6-08-0182

DACW63-6-08-0189

DACW63-6-08-0186

DACW63-6-08-0199

DACW63-6-08-0309

DACW63-6-08-0309

DACW63-6-08-0236

DACW63-6-08-0379

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81174377

W45XMA81174378

W45XMA81174379

W45XMA81174380

W45XMA81174381

W45XMA81174382

W45XMA81174382

W45XMA81174383

W45XMA81174383

W45XMA81174384

W45XMA81174386

1

1

1

1

1

1

2

1

3

1

1

RGC,  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- SMV RIO GRANDE CITY LP 
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-022, SECT-
RGC, TRACT-  
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-

-- Project No.: 

OFFER TO SELL TRACT RGV-RGC-  
INCREASED AMOUNT --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  

 --
- Project No.: 

OFFER TO SELL TRACT RGV-RGC --- 
Project No.: 

OFFER TO SELL TRACT RGV-RGC-  
 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC,  

-- Project No.: 

 24,100.00

 21,000.00

 10,000.00

 8,500.00

 10,500.00

 0.00

 0.00

 2,000.00

 0.00

 0.00

 0.00

 24,100.00

 21,000.00

 10,000.00

 8,500.00

 10,500.00

 39,700.00

 40,300.00

 21,200.00

 8,800.00

 0.00

 8,400.00

Authorized
Budget

FWI:

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0235

DACW63-6-08-0235

DACW63-6-08-0203

DACW63-6-08-0100

DACW63-6-08-0223

DACW63-6-08-0104

DACW63-6-08-0173

DACW63-6-08-0110

DACW63-6-08-0274

DACW63-6-08-0111

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL PF225

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81174386

W45XMA81174387

W45XMA81225371

W45XMA81225460

W45XMA81225468

W45XMA81225511

W45XMA81225590

W45XMA81225610

W45XMA81225630

W45XMA81225631

W45XMA81225632

2

1

1

1

1

1

1

1

1

1

1

RGV-RGC  ADDITION TO NEGOTIATED 
PRICE --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-21, SECT-
RACT-  --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
 

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT-

--- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT-  

-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT- (ET AL) --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
 TRACT-  

 Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, TRACT-
(ET UX) --- Project 

No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
  

- Project No.: 

 39,600.00

 20,900.00

 8,500.00

 0.00

 1,000.00

 5,200.00

 8,200.00

 8,100.00

 12,000.00

 8,050.00

 6,500.00

 39,600.00

 20,900.00

 8,500.00

 0.00

 1,000.00

 5,200.00

 8,200.00

 8,100.00

 12,000.00

 8,050.00

 6,500.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006764

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0286

DACW63-6-08-0288

DACW63-6-08-0280

DACW63-6-08-0319

DACW63-6-08-0365

DACW63-6-08-0366

DACW63-6-08-0170

DACW63-6-08-0318

DACW63-6-09-0041

DACW63-6-09-0042

DACW63-6-09-0043

DACW63-6-09-0044

DACW63-6-08-0209

DACW63-6-08-0237

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL, PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK UNITED STATES DISTRICT COURT FOR THE

CITIFINANCIAL

REGIONAL MEDICAL CENTER

CLERK UNITED STATES DISTRICT COURT FOR THE

CITY OF DEL RIO

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81235855

W45XMA81255878

W45XMA81255879

W45XMA81255880

W45XMA81255881

W45XMA81255882

W45XMA81255883

W45XMA81255884

W45XMA81255885

W45XMA81265927

1

1

1

1

1

1

1

1

1

1

PF225 APPRAISED VALUE PROJ SECT-
TRACT-

 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ SECT-
TRACT-

--- Project No.: 

PF225 APPRAISED VALUE PROJ SECT-
RACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-  SECT-
TRACT-  

 --- Project No.: 

PF225 APPRAISED VALUE PROJ  SECT-
TRACT  

--- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
TRACT- , GM 

HARLINGEN IRRIGATION DIST# 1 (CAMERON
CO #1) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT-  

4 IRRIGATION DIST#1 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
  --

- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  

 270,000.00

 215,000.00

 275,000.00

 1,200,000.00

 450,000.00

 0.00

 15,000.00

 0.00

 8,000.00

 1,000.00

 270,000.00

 215,000.00

 275,000.00

 1,200,000.00

 450,000.00

 0.00

 15,000.00

 0.00

 8,000.00

 1,000.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006765

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0119

DACW63-6-08-0255

DACW63-6-08-0127

DACW63-6-08-0124

DACW63-6-08-0193

DACW63-6-08-0258

DACW63-6-08-0258

DACW63-6-08-0339

DACW63-6-08-0201

DACW63-6-08-0250

DACW63-6-08-0334

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81265979

W45XMA81296545

W45XMA81296548

W45XMA81296549

W45XMA81296552

W45XMA81296552

W45XMA81296559

W45XMA81296560

W45XMA81296561

W45XMA81296562

W45XMA81296578

1

1

1

1

1

2

1

1

1

1

1

UNKNOWN OWNER --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-17, SECT-
TRACT-  --- Project 

No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT  UNKNOWN OWNER --- 
Project No.: 

PF225 APPRAISED VALUE PROJ  SECT-
TRACT-  ---

Project No.: 

PF225 APPRAISED VALUE PROJ-O-19, SECT-
 TRACT-  --- 

Project No.: 

ADDITIONAL NEGOTIATED SETTLEMENT RGV-
BRP-  Project No.: 

PF225 APPRAISED VALUE PROJ-O-14, SECT-
 

 --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  -
-- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  ---
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --
- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC,  

 8,100.00

 8,400.00

 4,200.00

 275,000.00

 22,700.00

 22,700.00

 0.00

 0.00

 12,000.00

 15,000.00

 1,000.00

 8,100.00

 8,400.00

 4,200.00

 275,000.00

 22,700.00

 22,700.00

 18,100.00

 9,500.00

 12,000.00

 15,000.00

 1,000.00

Authorized
Budget

FWI:

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0126

DACW63-6-08-0148

DACW63-6-08-0148

DACW63-6-08-0229

DACW63-6-08-0136

DACW63-6-08-0297

DACW63-6-08-0332

DACW63-6-08-0332

DACW63-6-08-0212

DACW63-6-08-0183

W45XMA81336999

OFFER TO SELL

OFFER TO SELL PF 225 PROJECT

OFFER TO SELL PF 225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OTHER MISCELLANEOUS PURCHASE

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81296701

W45XMA81296701

W45XMA81306784

W45XMA81326968

W45XMA81336978

W45XMA81336980

W45XMA81336980

W45XMA81336981

W45XMA81336983

W45XMA81336999

1

2

1

1

1

1

2

1

1

1

UNKNOWN OWNER --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-12, SECT-
TRACT-  

 Project No.: 

ADDITIONAL PURCHASE PRICE RGV
--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC,  -

 --- Project

PF225 APPRAISED VALUE PROJ-O-16, SECT-
 TRACT-   (ET 

AL) --- Project No.: 

PF225 APPRAISED VALUE COMBINED 
PACKAGES: (SECT

 --- 
Project No.: 

PF225 APPRAISED VALUE COMBINED TRACTS:
RGV

 
CITY OF BROWNSVILLE 
CITY MGR --- Project No.: 

ADDL SETTLEMENT RGV 3009 --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT-  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT-  --- 
Project No.: 

REIMBURSEMENT OF DAMAGES 
PROGRESO, TX --- Project No.: 

 1,150.00

 1,850.00

 11,100.00

 1,200.00

 85,000.00

 123,100.00

 30,500.00

 2,500.00

 1,000.00

 889.50

 1,150.00

 1,850.00

 11,100.00

 1,200.00

 85,000.00

 123,100.00

 30,500.00

 2,500.00

 1,000.00

 889.50

Authorized
Budget

FWI:

BW11 FOIA CBP 006767

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

W45XMA81336999

DACW63-6-08-0141

DACW63-6-08-0248

DACW63-6-08-0243

DACW63-6-08-0336

DACW63-6-08-0338

DACW63-6-08-0220

DACW63-6-08-0303

DACW63-6-08-0217

DACW63-6-08-0371

DACW63-6-08-0305

OTHER MISCELLANEOUS PURCHASE

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81336999

W45XMA81347281

W45XMA81357411

W45XMA81357412

W45XMA81357481

W45XMA81357520

W45XMA81367597

W45XMA81367605

W45XMA81367609

W45XMA81367687

W45XMA81387740

2

1

1

1

1

1

1

1

1

1

1

CHECK FEE .17% --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-15, SECT-
TRACT UNKNOWN OWNER --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-17, SECT-
TRACT- . 

(ET UX) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-18, SECT-
TRACT-  --- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-06, SECT-
RACTS  

IDALGO COUNTY WATER 
DISTRICT #3 --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-04, SECT-

 HIDALGO COUNTY 
WATER AND IMPROVEMENT DISTRICT #1 --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-04, SECT-
RACT- . --

- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, 

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, 

(ET AL) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- . --- 
Project No.: 

LAND ACQUISTION TRACT RGV 020 --- 
Project No.: 

 15.12

 4,750.00

 1,650.00

 16,244.38

 24,300.00

 14,000.00

 0.00

 18,500.00

 19,800.00

 26,000.00

 6,100.00

 15.12

 4,750.00

 1,650.00

 16,244.38

 24,300.00

 14,000.00

 0.00

 18,500.00

 19,800.00

 26,000.00

 6,100.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006768

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (7)(E)

(b) (6)
(b) (6)

(b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item: LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0352

DACW63-6-08-0352

DACW63-6-08-0230

DACW63-6-08-0347

DACW63-6-08-0340

DACW63-6-08-0356

DACW63-6-08-0287

DACW63-6-08-0264

DACW63-6-08-0363

DACW63-6-08-0364

OFFER TO SELL PF225 PROEJCT

OFFER TO SELL PF225 PROEJCT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK UNITED STATES DISTRICT COURT FOR THE

W45XMA81407860

W45XMA81407860

W45XMA81418014

W45XMA81418054

W45XMA81448685

W45XMA81448686

W45XMA81509137

W45XMA81509330

W45XMA81529556

W45XMA81529557

W45XMA81529558

1

2

1

1

1

1

1

1

2

1

1

PF225 APPRAISED VALUE PROJ-O-11, SECT-
 TRACT-  TEXAS PARKS AND 

WILDLIFE DEPARTMENT --- Project No.: 

PROJ  SECT:HR; TRACT  FINAL 
JUDGEMENT FOR SETTLEMENT TEXAS PARKS 
AND WILDLIFE $75,100.00 (TOTAL 
SETTLEMENT: $105,000.00) --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-16, SECT-
TRACT-  

TRUST --- Project No.: 

PF225 APPRAISED VALUE PROJ-O-21, SECT-
RACT- -- 

Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACTS-  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-01, SECT-
RGC, TRACT-  

--- Project No.: 

PF225 APPRAISED VALUE PROJ-O-09, SECT-
TRACTS  

STATE C/O  --- 
Project No.: 

LND1500-SWF - RE LAND ACQUISITION 
COSTS - --- Project No.: 

PURCHASE TRACT  --- Project 
No.: 

OFFER TO SELL TRACT RGV-RGC- --- 
Project No.: 

 29,000.00

 75,100.00

 17,000.00

 114,000.00

 18,000.00

 2,500.00

 13,200.00

 24,600.00

 282,750.00

 40,590.00

 1,000.00

 29,000.00

 75,100.00

 17,000.00

 114,000.00

 18,000.00

 2,500.00

 13,200.00

 24,600.00

 282,750.00

 40,590.00

 1,000.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006769

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Work Item LND1500-SWF - RE Land Acquisition Costs [   (Est Duration: 01-FEB-08 - 07-MAY-10)

Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0249

DACW63-6-08-0307

DACW63-6-08-0323

DACW63-6-08-0354

DACW63-6-08-0310

DACW63-6-08-0298

DACW63-6-08-0320

DACW63-6-08-0357

DACW63-6-08-0321

DACW63-6-08-0342

DACW63-6-08-0335

DACW63-6-08-0322

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

DACW63-6-08-0321

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

W45XMA81529559

W45XMA81539580

W45XMA81539598

W45XMA81549681

W45XMA81560331

W45XMA81631793

W45XMA81632020

W45XMA81632021

W45XMA81632023

W45XMA81632030

W45XMA81632040

W45XMA81632041

W45XMA81642207

1

1

1

1

1

1

1

1

1

1

1

1

1

OFFER TO SELL TRACT RGV  
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  

Project 
No.: 

OFFER TO SELL TRACT RGV-RGC-  
 Project No.: 

OFFER TO SELL TRACT RGV-RGC-
 Project No.: 

OFFER TO SELL TRACT RGV
-- Project No.: 

OFFER TO SELL TRACT RGV- - 
Project No.: 

OFFER TO SELL TRACT RGV-RGC 27 
ACRES --- Project No.: 

OFFER TO SELL TRACT RGV-RGC -- 
Project No.: 

OFFER TO SELL RGV-RGC - Project 
No.: 

OFFER TO SELL RGV- --- Project 
No.: 

LND1500-SWF - RE Land Acquisition Costs 
[  --- Project No.: 

OFFER TO SELL RGV-RGC-  --- Project 
No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT-  UNKNOWN OWNER --- 
Project No.: 

 9,300.00

 25,700.00

 0.00

 0.00

 40,000.00

 5,600.00

 5,000.00

 3,500.00

 4,000.00

 2,000.00

 4,500.00

 3,100.00

 3,300.00

 9,300.00

 25,700.00

 0.00

 20,600.00

 40,000.00

 5,600.00

 5,000.00

 3,500.00

 4,000.00

 2,000.00

 4,500.00

 3,100.00

 3,300.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006770

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out



Detail Report for P2 Project PF-225
04/14/10 (09:56)

Internal use only

PM: 

Page 121 of 215
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

DACW63-6-08-0359

DACW63-6-09-0128

DACW63-6-09-0136

DACW63-6-09-0137

DACW63-6-09-0185

DACW63-6-08-0367

DACW63-6-08-0376

DACW63-6-08-0381

DACW63-6-09-0036

DACW63-6-09-0037

DACW63-6-09-0040

DACW63-6-09-0039

DACW63-6-09-0038

W45XMA82569389

OFFER TO SELL

OFFER TO SELL PF225 PROJECT

OFFER TO SALE PF225 PROJECT

OFFER TO SALE PF225 PROJECT

DECLARATION OF TAKING PF226

OFFER TO SELL

RELOCATION ASSISTANCE PAYMENT

OFFER TO SELL PF225 PROJECT

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

RELOCATION ASSISTANCE

OTHER MISCELLANEOUS PURCHASE

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

CLERK UNITED STATES DISTRICT COURT FOR THE

CITY OF EAGLE PASS, TEXAS

CITY OF EAGLE PASS, TEXAS

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK UNITED STATES DISTRICT COURT FOR THE

CLERK, UNITED STATES DISTRICT COURT

CARROLL'S INSPECTORS

W45XMA82173335

W45XMA82324362

W45XMA82475182

W45XMA82527727

W45XMA82538269

W45XMA82538271

W45XMA82538275

W45XMA82538275

W45XMA82538275

W45XMA82569389

4

1

1

1

1

1

1

3

4

1

1006) OWNED BY THE CITY OF EAGLE PASS, 
TX --- Project No.: 

1006 DT CITY OF EAGLE PASS --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-O-02, SECT-
RGC, TRACT- UNKNOWN OWNER --- 
Project No.: 

RELOCATION ASSISTANCE -  --- 
Project No.: 

PF225 APPRAISED VALUE PROJ-0-14, SECT-
 TRACT   

$40,000.00) --- Project No.: 

RELO ASSISTANCE ,  
--- Project No.: 

RELO ASSISTANCE, ,
--- Project No.: 

RELO ASSISTANCE, ,  
--- Project No.: 

RELO ASSISTANCE, ,  
 --- Project No.: 

RELO ASSISTANCE, 2,  
--- Project 

PROFESSIONAL HOME INSPECTION OF 
REPLACEMENT HOMES UNDER PL 91-646, 
RELOCATION ASSISTANCE, 

 

 --- PROJECT NO.: 

 172,000.00

 0.00

 630,000.00

 40,000.00

 99,976.50

 84,477.93

 64,506.25

 50,926.50

 42,307.40

 750.00

 172,000.00

 3,300.00

 630,000.00

 40,000.00

 99,976.50

 84,477.93

 64,506.25

 50,926.50

 42,307.40

 750.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006771

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

DCDD1WC
Cross-Out
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Obligation No.

Description

DO No. Vendor

MOA
Code

Undelivered
Orders

Cumulative
Expenditures

Obligation
Amount

Org Name Labor
Code

Resource
Code

CommitmentsOrg CodePR&C No. Line Item

W9126G-07-D-0012

W9126G-07-D-0012

W9126G-07-D-0009

W9126G-07-D-0009

W9126G-07-D-0009

W9126G-04-D-0014

W9126G-07-D-0010

W9126G-07-D-0010

W9126G-07-D-0010

W9126G-07-D-0009

W9126G-07-D-0012

W45XMA83474056

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

ARCHITECT ENGINEER SERVICES

METES AND BOUNDS CAMERON CTY

RIO GRANDE VALLEY FENCE SURVEY

RIO GRANDE VALLEY FENCE SURVEY

RIO GRANDE VALLEY FENCE SURVEY

ARCHITECT ENGINEER SERVICES

METES/BOUNDS SURVEY

OTHER MISCELLANEOUS PURCHASE

0009

0009

0030

0030

0030

0071

0029

0029

0029

0030

0012

NA

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING AND ARCHITECTURE INC

MICHAEL BAKER JR., INC.

MICHAEL BAKER JR., INC.

MICHAEL BAKER JR., INC.

LANDTECH CONSULTANTS, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

MICHAEL BAKER JR., INC.

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING & ARCHITECTURE, INC.

W45XMA81082767

W45XMA81082872

W45XMA81082872

W45XMA81082872

W45XMA81082872

W45XMA81082896

W45XMA81418071

W45XMA81418071

W45XMA81418071

W45XMA81418074

W45XMA82101322

W45XMA83474056

2

1

2

3

5

1

1

2

3

1

1

1

INCREASE TO W9126G-07-D-0012, TASK 
ORDER #0009 --- Project No.: 

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7 
&4 LND2030-SURVEY - SWF [  --- 
Project No.: 

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7 
&4 LND2030-SURVEY - SWF [  --- 
PROJECT NO.: 

MOD TO BAKER TASK ORDER --- Project No.: 

MODIFICATION 5 TO BAKER SURVEY TASK 
ORDER --- Project No.: 

IGE TO SURVEY RGV AREAS 13 & 19 --- 
Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- Project No.: 

RGV BORDER FENCE SURVEY IGE AREA 0-1, 
2,3,5,6,8,9,14,15,16 --- PROJECT NO.: 

 --- PROJECT NO.:  --- Project 
No.: 

SURVEY RGV AREA 0-15,  
PROPERTY, RGV (BAKER) --- 
Project No.: 

PF225 METES/BOUNDS SURVEY ) ---
Project No.: 

URGENT SURVEY MOD ON 2 TRACTS (RGV-
006 & -1009) --- Project No.: 

 44,495.36

 2,074,113.14

 276,108.90

 191,548.40

 0.00

 297,151.13

 3,501,683.71

 43,125.91

 41,721.29

 11,064.72

 42,311.03

 1,700.00

 44,495.36

 2,074,113.14

 276,108.90

 239,069.74

 0.00

 297,151.13

 3,501,683.71

 50,398.53

 41,721.29

 11,064.72

 44,311.03

 1,700.00

Authorized
Budget

FWI:

BW11 FOIA CBP 006772

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (6)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)(b) (6)

DCDD1WC
Cross-Out
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FACT SHEET – INTERNAL ONLY 
Environmental Stewardship Initiatives for 
PF225 Fence Construction along the Southwest Border  
U.S. Border Patrol Rio Grande Valley Sector 
August 2011 

The  following  is  a  summary  of  the  environmental  stewardship  initiatives  undertaken  by  U.S.  Customs  and  Border 
Protection  (CBP)  during  the  planning,  construction,  and  post‐construction  stages  associated  with  installing  tactical 
infrastructure (TI) along the U.S./Mexico International Border  in the U.S. Border Patrol (USBP) Rio Grande Valley Sector 
for TI sections “O‐1”  through “O‐21.”   TI  is a  term used by  the USBP  to describe  the physical structures  that  facilitate 
enforcement activities.  These items typically include, but are not limited to, roads, vehicle and pedestrian fences, lights, 
gates, and boat  ramps.   TI proposed under CBP’s Secure Border  Initiative  (SBI) Pedestrian Fence 225  (PF225) Program 
within  the  Rio  Grande  Valley  Sector  consisted  of  pedestrian  fence  and  construction/maintenance  roads  along  the 
U.S./Mexico International Border in Starr, Hidalgo, and Cameron counties, Texas.  Temporary construction staging areas 
and access  roads were also  required  to build  the TI.   This Fact Sheet provides  the environmental  impacts anticipated 
during  pre‐construction  planning  and  those  actually  encountered  during  and  following  construction.    In  addition,  it 
describes stakeholder outreach efforts that were carried out during all phases of the project, contributing partners, and 
any continuing issues. 

On April 1, 2008,  the Secretary of  the U.S. Department of Homeland Security  (DHS), pursuant  to his authority under 
Section  102(c)  of  the  Illegal  Immigration  Reform  and  Immigrant  Responsibility  Act  (IIRIRA)  of  1996  as  amended, 
exercised his authority to waive certain environmental and other laws in order to ensure the expeditious construction of 
TI along the U.S./Mexico International Border.  The TI described in this Fact Sheet is covered by the Secretary’s April 1, 
2008, waiver.   Although  the Secretary’s waiver means  that CBP no  longer has any specific  legal obligations under  the 
laws that are included in the waiver, the Secretary has committed DHS to responsible environmental stewardship of our 
valuable  natural  and  cultural  resources.    CBP  strongly  supports  the  Secretary’s  commitment  to  responsible 
environmental stewardship.  To that end, CBP prepared a pre‐construction Environmental Stewardship Plan (ESP) and a 
Biological Resources Plan (BRP), which analyzed the potential environmental impacts associated with the construction of 
TI.    Following  construction, CBP prepared an Environmental  Stewardship  Summary Report  (ESSR)  that  compared  the 
final completed action to the original plan for TI installation. 

The  following  is  a  summary  of  CBP’s  environmental 
stewardship efforts. 

 CBP  carried  out  environmental  stewardship 
efforts before, during, and after construction.  

 Environmental  impacts  that  resulted  from  this 
project were both positive and negative. 

 Best  Management  Practices  (BMPs)  were 
developed  and  carried  out  to minimize  negative 
environmental impacts. 

 Stakeholder  public  outreach  was  conducted 
during  all  phases  of  the  project.    Some  of  the 
stakeholder  input  resulted  in  changes  to  the 
project. 

 CBP  participated  in  interagency  and  intergovernmental  coordination  activities  to  help  minimize  potential 
environmental  impacts  and  streamline  environmental  review  processes.    Some  of  the  interagency  and 
intergovernmental input also resulted in changes to the project.  

After construction of the TI in the USBP Rio Grande Valley Sector, the following facts were identified:  

 TI was not constructed in Sections O‐1, O‐2, O‐3, or O‐20. 

 
Personnel-Vehicle Fence – Floating Fence  

BW11 FOIA CBP 006773
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 Because  TI was not  constructed  in  Sections O‐1, 
O‐2, O‐3, or O‐20, and because of minor changes 
to  the plan  for placement of TI at  the  remaining 
sections,  the  length  of  the  fence  and 
construction/maintenance  road  corridor  was 
reduced  from  approximately 
anticipated in the ESP to approximately
that were actually constructed. 

 Approximately  of soil were disturbed 
from  the  construction  of  TI  in  the  USBP  Rio 
Grande Valley Sector.  This represents a reduction 
of  179.6  acres  from  that  anticipated  prior  to 
construction  for  Sections  O‐4  through  O‐19  and 
O‐21.  

 Only one of three cultural resource sites  identified  in the ESP was  impacted.   Construction was not conducted 
before the ESSR’s publication at the other two sites.  Additional cultural resource investigations are required at 
one of the sites before construction can occur. 

 Wetland areas were not  impacted more  than anticipated  in  the ESP.   A  total of 33 wetland areas measuring 
23.79 acres were  identified within and adjacent  to  the  fence and construction/maintenance  corridor prior  to 
construction.  Erosion and sediment control measures were taken to minimize the impacts. 

 Two federally  listed animal species were adversely  impacted.   There were no  impacts on federally  listed plant 
species or critical habitats of federally listed plants or federally listed animals. 

ENVIRONMENTAL STEWARDSHIP COMPONENTS 

CBP carried out environmental stewardship  initiatives during all phases of the 
project, before, during, and after construction.  Each component is discussed in 
the following paragraphs. 

PRE‐CONSTRUCTION  

Environmental  Stewardship  Plan  –  In  2008,  prior  to  construction,  CBP 
developed an ESP for the USBP Rio Grande Valley Sector.     

 July  2008  –  Environmental  Stewardship  Plan  for  the  Construction, 
Operation,  and  Maintenance  of  Tactical  Infrastructure  U.S.  Border 
Patrol Rio Grande Valley Sector, Texas. 

The  ESP  discusses  the  unique  biological,  geographical,  and  environmental 
conditions associated with  the areas proposed  for TI and  includes BMPs and 
mitigation measures  designed  to  reduce  and  offset  potential  environmental 
impacts.  The ESP remains available to the public and is posted on the internet 
at:  http://cbp.gov/xp/cgov/border_security/ti/ti_docs/. 

Biological Resources Field Surveys and Plans– CBP carried out pre‐construction surveys to  identify existing vegetation 
and wildlife within  the area of  the proposed  fence and construction/maintenance  road corridor, construction  staging 
areas, and construction access roads.  Subsequently, a BRP was developed in coordination with the U.S. Fish and Wildlife 
Service (USFWS) to summarize findings and incorporate them into the ESP. 

 July 2008 – Biological Resources Plan for Construction, Operation, and Maintenance of Tactical Infrastructure for 
Rio Grande Valley Sector, Texas.  

Special attention was paid to identifying federally listed species and critical habitats of federally listed species within the 
project area. 
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Construction of Concrete Flood Protection Fence 
Section O-6 

Estimated Footprint – It was estimated prior to construction that approximately 471.2 acres of land would be disturbed 
from the construction of TI in the USBP Rio Grande Valley Sector.   

Examples of potential environmental  impacts and the BMPs and mitigation measures used to minimize these  impacts 
are  listed  in  Table  1.   Not  all  anticipated  environmental  impacts were  adverse;  in  fact,  some were  positive.      CBP 
predicted that the installation of TI would reduce the amount of smuggling and illegal immigration, which would have a 
beneficial effect on national security and socioeconomics.   The  reduction  in  illegal cross‐border activity would  reduce 
foot traffic in sensitive habits and would benefit native species and their habitats.   

Table 1.  Potential Environmental Impacts and BMPs/Mitigation Measures Identified Prior to Construction 

Potential Environmental 
Impact 

(Cultural, Species, Wetlands) 

BMPs and Mitigation Measures to Reduce or Eliminate the Potential 
Environmental Impact 

Discovery of cultural resources 
in work area 

 Halt construction until authorized to proceed by a qualified archaeologist who 
will consult with appropriate resource agencies 

Discovery of federally 
protected species in work area 

 Halt construction until an environmental monitor can safely remove the 
protected species or it moves away on its own 

Wildlife impacts due to 
construction, fencing, and 
habitat fragmentation 

 Survey the area for migratory bird nests immediately prior to construction 

 Integrate small openings into the fence design to allow small animals to pass 
through 

 Integrate wildlife escape ramps into open trenches and excavations 

 Relocate sabal palm trees within areas to be disturbed 

 Cap vertical bollards to prevent birds from falling inside 

Introduction of invasive 
species 

 Wash equipment prior to use to minimize introduction of nonnative species 

 Remove only the minimum amount of vegetation 

 Remove invasive species that appear 

Change in size of wetlands and 
surface waters 

 Halt construction during heavy rains 

 Design fence to allow the conveyance of water 

 Avoid stream crossings at channel bends when practical alternatives exist 

DURING CONSTRUCTION  

CBP contracted independent environmental monitors (i.e., for biological and cultural resources) to be present during all 
construction activities.   The monitors’ responsibilities  included documenting adherence to the BMPs prescribed  in the 
ESP,  identifying environmental  impacts  that occurred beyond  those predicted  in  the ESP, and ensuring  that  federally 
listed species and cultural resources were not impacted by the TI construction activities. 

The  environmental  monitors  reported  that  most  BMPs 
prescribed  in  the  ESP  were  followed;  see  Table  1  for 
examples  of  BMPs.    However,  some  deviations  did 
occasionally occur, including the following: 

 Lack of flagging around work and parking areas 

 Occasional driving outside of designated areas 

 Concrete wash outs  located outside of designated 
areas 

 Some trash items scattered as litter 

 Improper storage of petroleum, oils, and lubricants 

 Lack of drip pans beneath equipment  

 Lack of dust control measures. 
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No known impacts on federally listed species were documented as a result of these infractions.  Most infractions did not 
require revegetation efforts because little to no native vegetation was removed. 

Unexpected field conditions during construction occasionally required practical changes to the plan for placement and 
design of  the TI.    In  these situations, CBP conducted additional environmental surveys and analyses  to determine  the 
potential environmental impacts and the appropriate BMPs needed to support the changes.  Most changes to the design 
and placement of  the TI were minor and  included slight refinements of  fence  type and  footprint  to meet operational 
requirements. 

POST‐CONSTRUCTION  

Environmental  Stewardship  Summary  Report  –  CBP  conducted  post‐
construction field surveys of biological and cultural resources and prepared an 
ESSR.  

 May 2011 – Final Environmental Stewardship Summary Report of  the 
Construction,  Operation,  and Maintenance  of  Tactical  Infrastructure 
Pedestrian  Fence  Segments O‐4 Through O‐21 U.S. Border Patrol Rio 
Grande Valley Sector, Texas. 

The ESSR provided the following information: 

 Identification  of  the  final  locations  of  TI  and  acreages  of  areas 
impacted  

 An  environmental  baseline  for  future  TI  maintenance  and  repair 
efforts  

 Documentation of  the overall adherence and  successes of  the BMPs 
implemented during construction  

 A record of the differences between the final locations and types of TI 
and those that were identified in the ESP.   

CBP’s post‐construction field surveys documented that TI was constructed at Sections O‐4 through O‐19 and O‐21.  No TI 
was constructed in Sections O‐1, O‐2, O‐3, or O‐20.  The elimination of these four sections reduced the preconstruction 
estimated length for the fence and construction/maintenance road corridor from 

For Sections O‐4 to O‐19 and O‐21 specifically, there was an approximately reduction in the length of the fence 
and construction/maintenance road corridor and a 179.6 acre reduction in the overall disturbance area as compared to 
what was anticipated prior to construction.  The reduction in the length of the fence and construction/maintenance road 
corridor is attributed primarily to modifications to the plan for placement of TI.  The overall reduction in disturbed area 
results  from  the  reduction  in  the  length  of  the  fence  and  construction/maintenance  road  corridor,  contractors  not 
requiring the entire width of the fence and construction/maintenance road corridor for construction, and a reduction in 
the number and sizes of construction staging areas.  Construction access roads used existing roadways, so no net change 
in  roadway  footprint was  recorded.   Table 2 summarizes  the estimated pre‐construction and actual post‐construction 
ground disturbance totals for Sections O‐4 through O‐19 and O‐21. 

Table 2.  Estimated Pre‐Construction and Actual Post‐Construction Ground Disturbance for 
Sections O‐4 through O‐19 and O‐21 

Construction Activity 
Estimated Disturbance 
in Acres (linear miles) 

Actual Disturbance in 
Acres (linear miles) 

Difference in  
Acres (linear miles) 

Fence and 
Construction/Maintenance 

Road Corridor 

368.5  255.3  ‐113.2 

Construction Staging Areas 

Total Impacts 
Notes:  a The ESP did not include the sizes of construction staging areas.  They were obtained from CBP GIS data files. 
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Additionally,  CBP’s  post‐construction  field  surveys  identified 
the following: 

 Only one of  three cultural  resource sites  identified  in 
the  ESP  was  impacted.    Construction  was  not 
conducted before  the ESSR’s publication at  the other 
two  sites.   Additional  cultural  resource  investigations 
are  required  at  one  of  the  sites  before  construction 
can occur. 

 Wetland  areas  were  not  impacted  more  than 
anticipated  in  the  ESP.    A  total  of  33 wetland  areas 
measuring  23.79  acres  were  identified  within  and 
adjacent  to  the  fence  and  construction/maintenance 
corridor prior  to  construction.   Erosion and  sediment 
control measures were taken to minimize the impacts.   

 Two federally  listed animal species were adversely  impacted.   There were no  impacts on federally  listed plant 
species or critical habitats of federally listed plants or federally listed animals.  Table 3 illustrates that the actual 
impacts were considerably lower than what was anticipated prior to construction.   

Table 3.  Estimated Pre‐Construction and Post‐Construction Impacts on Federally Listed Species  

Method for Species Counts 

Animals  Plants 

Species 
Critical 
Habitat 

Species 
Critical 
Habitat 

Federally listed species and suitable habitat identified 
in the Biological Resources Plan 

11  3  7  1 

Federally listed species observed during 
pre‐construction surveysa or construction 
monitoringb within the project areas 

0  0  0  0 

Federally listed species and suitable habitat impacted 
by construction 

2  0  0  0 

  Notes:  a Based on the proposed project area      b Based on surveys and monitoring of revised project areas  

STAKEHOLDER OUTREACH ACTIVITIES 

Throughout all phases of this project, CBP reached out to 
stakeholder  organizations  and  regulatory  agencies  to 
incorporate  their  input  as  potential  environmental 
impacts  were  identified,  evaluated,  and  mitigated,  as 
necessary.  Outreach efforts included the following: 

 Open House – The general public was  invited  to 
receive  information  and  provide  comments  at 
open house events  in McAllen, Brownsville, and 
Rio Grande City, Texas, on December 11, 12, and 
13,  2007,  respectively.    Approximately  1,000 
people attended  these open houses and offered 
hundreds of comments regarding the project.   

Wildlife Opening 

 
Sabal Palm Relocation  

Section O-21 
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 Incorporation of Comments – CBP solicited comments from the following: 

o Federal, state, and municipal government 
agencies  

o Non‐government organizations 

o Native American tribes 
o Stakeholder organizations 
o Private individuals.  

For  the  USBP  Rio  Grande  Valley  Sector,  approximately  920  comments  were  received,  considered,  and 
incorporated into the ESP by CBP, as appropriate.   

 Government  Agency  Coordination  –  CBP  directly  coordinated  with  government  agencies  including  the 
following:

o U.S. Section, International Boundary and 
Water Commission 

o U.S. Army Corps of Engineers  

o U.S. Fish and Wildlife Service 
o Texas State Historic Preservation Office. 

The information received from the outreach efforts resulted in numerous changes to the project, including the location 
of  construction access  roads, placement of  construction  staging areas, and design of  fence  components  to minimize 
potential environmental impacts. 

CONTRIBUTING PF225 PROGRAM PARTNERS 

To accomplish the 2006 Congressional mandate for the DHS/CBP to construct approximately 700 miles of border fence 
along the U.S./Mexico International Border by the end of December 2008, the DHS enlisted the assistance and expertise 
of  interagency departments and other governmental agencies to provide management and subject matter experts for 
environmental stewardship, construction, real estate acquisition, and contracting tasks.   Contributing partners  include 
the following: 

 Office of Border Patrol   U.S. Army Corps of Engineers 

o Rio Grande Valley Sector  o Fort Worth District 
  o Galveston District. 

CONTINUING ISSUES 

CBP’s post‐construction surveys identified one continuing issue that needs to be addressed in the future.  Storm water 
that flows through the ephemeral washes crossing the fence and construction/maintenance road corridor occasionally 
backs‐up due to  insufficient drainage and creates  impassable water depths along the construction/maintenance roads.  
Improved drainage needs to be considered in the future to rectify this issue. 

CBP  remains  committed  to  environmental  stewardship  and will  continue  to monitor  the  TI  for  potential  additional 
actions.  Additional environmental monitoring and documentation will be required if TI is installed in Sections O‐1, O‐2, 
O‐3, and/or O‐20.     
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CBP Office of Administration
Facilities Management and Engineering

November 4th – 6th, 2014

Euless Facilities Portfolio Review
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Real Estate: PF225 – Rio Grande Valley
 RGV:

Of 280 land acquisitions, 273* were condemnations originally filed to support fence construction

NOTE:  Most cases cover multiple tracts and owners.  Many cases have since been amended, split or merged for 
multiple reasons.  Also, new cases have been filed to acquire fee-under-levee tracts and to resolve other issues.

 Un-constructed RGV Segments O-1, 2, 3: Of 63 acquisitions initiated for original alignment; 
42 open condemnation cases remain (as of 10/16/14).

 Constructed RGV Segments O-4 thru O-21: 217 acquisitions initiated; 106 open cases remain (as of 10/16)

BPFTI RE Specialist –
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Litigation Status/Open Items: 

RGV (O-1 thru : 118 closed cases, and of the 148 open cases:

• 69 cases are ‘Open but Just Compensation (JC) Paid Out’:  Settled OR ‘Uncontested’ cases where JC was 

paid, but title hasn’t cleared yet.

• 79 cases are ‘Open but JC Undetermined/Unpaid’: These cases are either ‘Contested’, newly filed,  amended 

filings, or:

- approximately 18 cases are ‘Unpaid’ due to major title issues; not necessarily because they’re 

contested/adversarial.

 Approximate Amount on Deposit: (for open RGV cases)

• Key Assumptions:



 Estimated # of additional tracts to condemn: 

 ROM est. damaged value to riverside remainder:
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Real Estate: TI Status – Rio Grande Valley
BPFTI RE Specialist –
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Upcoming PRDs

1. O-1- O-3 Fence Segments

• ROM RE Budget: 

• Projected RE Schedule: (Assumes 35% design at 6-month mark, 6 months from DT filing to Possession)

• O-3:   ( Hidalgo County; owners ID’d; title work underway)

• O-1:  ( Starr County; forecast  for title work)

• O-2:  ( Starr County + more new owners; forecast  for title work)

 Key Assumptions:

• 188 Tracts )

- O-1 (63 tracts), O-2 (100 tracts), O-3 (25 tracts)

• 35 Relocations

- O-1 (25 Relos), O-2 (2 Relos), O-3 (8 Relos)

 Land Acquisition Options: (will be evaluated tract-by-tract)

• Install Gate & Provide Access Cure (

• No Gate & No Access Cure ( )
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Real Estate: TI Status – Rio Grande Valley
BPFTI RE Specialist –

BW11 FOIA CBP 006783

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

DCDD1WC
Sticky Note
None set by DCDD1WC

DCDD1WC
Sticky Note
MigrationNone set by DCDD1WC

DCDD1WC
Sticky Note
Unmarked set by DCDD1WC



Office of Facilities and Asset Management

Overview of CBP Fence

CBP Enterprise Services

November 9, 2016
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Border Fence Overview

• To date, US Customs and Border Protection (CBP) completed 654 miles of primary pedestrian and 
vehicle fence. 
– The purpose of border fence construction is to provide persistent impedance to illegal cross-border activity, which offers 

Border Patrol agents more time to respond to and resolve threats.
– CBP has completed three main fence construction programs since the Secure Fence Act was enacted in 2006. These 

programs include PF70, PF225, and VF300. Any fence constructed prior to these programs is considered “legacy”*.
– It is important to note that tactical infrastructure (TI) also includes gates; roads, bridges and boat ramps; drainage 

structures and grates; lighting and electrical systems; and vegetation and debris removal. 

*The term “legacy” is also used to define older fence designs including landing mat. These legacy designs are being assessed for replacement.

Sector Primary Secondary Tertiary TOTAL PF Fixed Mobile TOTAL VF
Big Bend (BBT)
Del Rio (DRT)
El Centro (ELC)
El Paso (EPT)
Laredo (LRT)
Rio Grande Valley (RGV)
San Diego (SDC)
Tucson (TCA)
Yuma (YUM)
TOTAL 

Pedestrian Fence Vehicle Fence
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Border Fence Photos 
Pedestrian Fence – PV-1 Bollard Tucson Sector
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Map of Existing Fence
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Border Fence Photos 

Pedestrian Fence – Legacy Pedestrian Fence – Bollard & Legacy
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